

APPENDIX B: CPCA FUNDED CLIMATE PROJECTS

CPCA projects with funding via the CPCA Climate Programme (therefore excludes CPCA mainstream transport and skills funding that also tackles climate change impacts)								
Project	Decision	CPCA Capital	CPCA Revenue	Timescales	Area covered	Lead Organisation	Notes	Link to Climate Action Plan action
ZEBRA electric buses	25-Jan-23	£2,994,000	-	May-23	Greater Cambridge	CPCA/GCP/Stagecoach	30 fully electric buses delivered and entering operations from May 2023	WS5: Transport - Zebra Electric Buses.
WREN Project	30-Nov-22	£2,700,000	-	Mar-24	Greater Cambridge Shared Waste Service area		£4M in match funding. Q1 23/24 – Implementation and Build. Q4 23/24 – Commission, handover	WS10: Waste
Care Home Retrofit Business Case - 8 June	08-Jun-22	£2,000,000	-	Mar-24	All	CPCA	Expressions of Interest received, assessment of full applications.	WS4: Buildings - Care Home Retrofit
Huntingdonshire Biodiversity Programme	27-Jul-22	£1,200,000	£150,000	Mar-25	Huntingdonshire	HDC	Open space and volunteer programme delivery underway.	WS7: Nature - Biodiversity Net Gain
Net Zero Communities	08-Jun-22	£1,000,000	-	Mar-24	Communities outside of Cities and Market Towns	CPCA	Not yet launched. In discussion with Councils on alignment to local schemes.	WS2: Engagement - Small Scale Community Fund
Nature and Environment Investment Fund	08-Jun-22	£1,000,000	-	May-24	All	Natural Cambri	Total project costs £3M. Applications being considered for approval June 2023.	WS7: Nature - Nature and Environment Investment Fund
Meanwhile at Core Site, North East Cambridge project	25-Jan-23	£1,000,000	£120,000	2025/26	Cambridge City	U+I/TOWN	Planning application expected Q3 2023.	WS6: Business and Commercial
Chalk Streams	30-Nov	£300,000	£120,000	3 year programme	Greater Cambridge / Cambridge City	Cambridge City Council	Appointed project manager. July 23 engage with wider stakeholder group to review and prioritise project list for delivery programme.	WS9: Water - Chalk Stream Projects

Logan's Meadow Local Nature Reserve Wetland Extension project	08-Jun-22	£280,000	-	Apr-23	Cambridge City	Cambridge City Council	Planning permission and consents secured. Species surveys and pre works seasonal vegetation clearance complete. Procurement complete and contract out for	WS7: Nature
Natural Cambridgeshire Capacity Support	08-Jun-22	£210,000	£70,000	2024/25	All	Natural Cambridgeshire	23/24 is second year of contract.	WS7:Nature
Fenland Soil	27-Jul-22	-	£100,000	2023/24	The Fens	Fenland SOIL	23/24 is second year of contract.	WS8: Soil and Peat. Enable Fenland Soil to undertake additional activity in year end 2022/23 and 23/24.
Doubling Nature Metrics project	08-Jun-22	-	£125,000	2024/25	All	Wildlife Trust	Delivery started in 22/23	WS7: Nature and WS11 Evaluation
City Portrait project	08-Jun-22	-	£80,000	Jul-23	Cambridge City	Cambridge City Council	City Portrait Dashboard developed with consultants and in 'beta testing' May 2023.	WS1: Sustainable Finance
Total		£12,684,000	£765,000					