



TRANSPORT AND INFRASTRUCTURE COMMITTEE	AGENDA ITEM No: 2.3
26 JUNE 2019	PUBLIC REPORT <i>Appendix 2 to this report is exempt from publication because it contains information relating to the financial or business affairs of any particular person (including the authority holding that information) under paragraph 3 of Part 1 of Schedule 12A of the Local Government Act.</i>

PERFORMANCE REPORT – JUNE 2019

1.0 PURPOSE

- 1.1. To share the Transport Dashboard with the Transport and Infrastructure Committee.

<u>DECISION REQUIRED</u>	
Lead Member:	Mayor James Palmer, Mayor and Portfolio Holder for Transport
Lead Officer:	Chris Twigg, Interim Head of Transport
Forward Plan Ref: n/a	Key Decision: No
The Transport Committee is advised to: (a) Note the current activity within the Transport Team and be aware of status and progress to date.	Voting arrangements Simple majority of all Members.

2.0 BACKGROUND

- 2.1. The Transport Dashboard is produced in line with the Combined Authority's strategic policy to give an overview of current projects, programmes and studies within the Transport Portfolio, as well as the progress of the Combined Authority's key targets that relate to transport. The project highlight reports completed by officers on a monthly basis are reported to Directors and Combined Authority Boards/Committees.

Reporting arrangements

2.2. Please see appendix 1, the Transport Performance Report from May 2019, which includes the following:

- (a) A summary of the latest data available on key transport related Combined Authority priorities of commuting times, GVA and jobs.
- (b) The 'RAG' status of the Transport Directorate's programme.

2.3. Please see appendix 2 (exempt), which includes the following:

- (a) Updates of all ongoing Transport and Infrastructure projects to inform members of current project status.
- (b) Overview progress of projects to deliver outcomes.

3.0 FINANCIAL IMPLICATIONS

3.1. None.

4.0 LEGAL IMPLICATIONS

4.1 The Combined Authority has, as a condition of the Devolution Deal, put in place proportionate performance monitoring arrangements.

5.0 SIGNIFICANT IMPLICATIONS

5.1 None not mentioned above.

6.0 APPENDICES

6.1. Appendix 1 – May Transport Dashboard.

6.2. Appendix 2 – Confidential - (a) Updates of all ongoing Transport and Infrastructure projects to inform all members of current project status and (B) Overview progress of projects to deliver outcomes.

<u>Source Documents</u>	<u>Location</u>
List background papers: Cambridgeshire & Peterborough Devolution Deal	http://cambridgeshirepeterborough-ca.gov.uk/home/devolution/