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ST NEOTS RIVER GREAT OUSE NORTHERN CROSSING CYCLE BRIDGE

1.0 PURPOSE

1.1. To summarise work to date on the St Neots Foot and Cycle Bridge and Regatta

Meadows, confirm that the projected construction costs for the project now
exceed the allocated budget and seek the agreement of the Combined

Authority Board that the scheme should not proceed as it no longer meets the

requirements for Value for Money set out in the Combined Authority’s
Assurance Framework.

1.2. Itis proposed that the remaining £3.1m of funding allocated to the project
should be re-allocated to projects within the St Neots Masterplan.

1.3. The proposals were discussed by the Transport and Infrastructure Committee on

6 March 2020 where they were unanimously endorsed by those present.

1.4. The report to the Transport and Infrastructure Committee on 6 March 2020 can

be viewed at:

https://cambridgeshirepeterboroughcagov.cmis.uk.com/Meetings/tabid/70/ctl/ Vi

ewMeetingPublic/mid/397/Meeting/890/Committee/67/SelectedTab/Documents/

Default.aspx

Iltem 7 refers.

DECISION REQUIRED

Lead Member: Mayor James Palmer
Lead Officer: Paul Raynes, Director of Delivery and
Strategy

Forward Plan Ref: KD2020/032 Key Decision: Yes

The Combined Authority Board is recommended | Voting arrangements
to:



https://cambridgeshirepeterboroughcagov.cmis.uk.com/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/890/Committee/67/SelectedTab/Documents/Default.aspx
https://cambridgeshirepeterboroughcagov.cmis.uk.com/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/890/Committee/67/SelectedTab/Documents/Default.aspx
https://cambridgeshirepeterboroughcagov.cmis.uk.com/Meetings/tabid/70/ctl/ViewMeetingPublic/mid/397/Meeting/890/Committee/67/SelectedTab/Documents/Default.aspx

(a) Agree that work on the St Neots Foot and | A vote in favour, by at least
Cycle Bridge should cease and the project | two-thirds of all Members (or
be removed from the Combined Authority’s | their Substitute Members)
Business Plan; and appointed by the Constituent

Councils to include the

(b) Agree that the remaining funding allocated | Members appointed by
to the project be re-allocated to projects Cambridgeshire County
within the St Neots Masterplan. Council and Peterborough

City Council, or their

Substitute Members

2.0 CONSIDERATIONS

2.1 The report was added to the Forward Plan as a key decision on 13 March
2020 under the General Exception Rules after notice was given to Chair of the
Overview and Scrutiny Committee and published on the Combined Authority’s
website. A copy of the General Exception notice is attached at Appendix 1.

3.0 APPENDICES

3.1 Appendix 1 - General Exception Notice: Published 13 March 2020

Background Papers Location

n/a




