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Appendix 1
PERFORMANCE REPORT - SEPTEMBER 2019 T
COMBINED AUTHORITY
Double GVA over 25 years 72,000 homes built by 2032
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Combined Authority Project Profile:
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CAMBRIDGESHIRE
& PETERBOROUGH
COMBINED AUTHORITY

Key projects

Name of project RAG status
£70m Affordable Housing Green
Al10 Green
A47 Dualling Green
Peterborough University Green
Regeneration of Market Towns Green
Soham Station Green
£100m Affordable Housing Amber
CAM Amber
Cambridge South Station (interim) Amber
Huntingdon Third River Crossing Amber
Wisbech Rail Amber
Kings Dyke Red

Data as end of end of August 2019



