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ST NEOTS RIVER GREAT OUSE NORTHERN CROSSING CYCLE BRIDGE 
 
1.0 PURPOSE 
 
1.1. To summarise work to date on the St Neots Foot and Cycle Bridge and Regatta 

Meadows, confirm that the projected construction costs for the project now 
exceed the allocated budget and seek the agreement of the Combined 
Authority Board that the scheme should not proceed as it no longer meets the 
requirements for Value for Money set out in the Combined Authority’s 
Assurance Framework. 

1.2. To propose that the £3.1m of capital funding allocated to the project by the 
Combined Authority Board be re-allocated to projects in delivery of the St Neots 
Market Town Masterplan. 

1.3. The above proposal was discussed by the Transport and Infrastructure 
Committee on 6 March 2020 where it was unanimously endorsed by those 
present.   

1.4. A report to the Combined Authority Board on 27 June 2018 on the St Neots 
Masterplan can be viewed via the link below.  Item 2.1 refers:   

https://cambridgeshirepeterboroughcagov.cmis.uk.com/Meetings/tabid/70/ctl/Vi
ewMeetingPublic/mid/397/Meeting/911/Committee/63/SelectedTab/Documents/
Default.aspx 

1.5. This report was deferred from consideration at the Mayor’s decision-making 
meeting on 25 March 2020 following the Interim Monitoring Officer’s advice that 
it was not a decision which the Mayor could make using his general power of 
competence.  

1.6. The report (agenda item 7) to the Transport and Infrastructure Committee on 6 
March 2020 can be viewed at:  

https://cambridgeshirepeterboroughcagov.cmis.uk.com/Meetings/tabid/70/ctl/Vi
ewMeetingPublic/mid/397/Meeting/890/Committee/67/SelectedTab/Documents/
Default.aspx 
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DECISION REQUIRED 

 

Lead Member:   Mayor James Palmer 

Lead Officer: John T Hill, Director of Business and 

Skills 

 

Forward Plan Ref: KD2020/032 
 

Key Decision: Yes 

 

The Combined Authority Board is recommended 

to: 

 

(a) Agree that work on the St Neots Foot and 
Cycle Bridge should cease and the project 
be removed from the Combined Authority’s 
Business Plan; and  
 

(b) Agree that the £3.1m CPCA funding 
allocated to the project be re-allocated to 
projects within the St Neots Masterplan.   
 

 

 
Voting arrangements 
  
 
A vote in favour, by at least 
two-thirds of all Members (or 
their Substitute Members) 
appointed by the Constituent 
Councils to include the 
Members appointed by 
Cambridgeshire County 
Council and Peterborough 
City Council, or their 
Substitute Members 
 

 
2.0 CONSIDERATIONS 
 
2.1 The report was added to the Forward Plan as a key decision on 13 March 

2020 under the General Exception Rules after notice was given to Chair of the 
Overview and Scrutiny Committee and published on the Combined Authority’s 
website.  A copy of the General Exception notice is attached at Appendix 1.  

 
3.0 APPENDICES 
 
3.1 Appendix 1 - General Exception Notice: Published 13 March 2020 
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