

Tim Bellamy Cambridgeshire and Peterborough Combined Authority 72 Market Street Ely CB7 4LS

By email: <u>tim.bellamy@cambridgeshirepeterborou</u> <u>gh-ca.gov.uk</u>

Dear Tim,

Mark Aldworth Deputy Director Local Infrastructure Delivery Department for Transport 3<sup>rd</sup> Floor Great Minster House 33 Horseferry Road London SW1P 4DR

Website: www.dft.gov.uk

24 January 2024

## Transforming Cities Fund – Section 31 grant payment January 2024 No. 31/6790

We have previously communicated that the payment of Section 31 TCF grants for 2023/24 will be aligned to spend forecasts and may change in response to slippage or acceleration of the delivery profile. This was set out in the MoU provided earlier in the year.

Funding will remain available and we will continue to work with you in the coming months as schemes pass through this process in order to confirm future payments.

In line with your latest delivery forecast for Q4 and previous grants that have been paid over the year, your next grant payment of £2,234,833.00 will be paid on 24 January which will cover Q4.


	Original profile as set in	MoU Total grant paid based on delivery profile
Q1 (26 April)	£33,039,000.00 (from report)	Nov 22£0m
Q2 (27 July)	£0m	£0m
Q3 (18 Oct)	£0m	£11,094,166.72
Q4 (24 Jan)	£0m	£2,234,833.00

Your Q4 payment is based on the following:

Total already paid from March 2020 (or original	£85,094,166.72
Tranche 2 award)	
Total spent up to end of Q2	£59,418,483.72
Underspend at end of Q2	£25,675,683.00
Forecast spend to end of Q4	£27,910,516.00
Amount now due	£2,234,833.00

We will continue to engage with you over the rest of this financial year and the course of the TCF funding period. As delivery continues, future payments will consider delivery profiles, committed expenditure, and stage gate approval.

Yours sincerely,



Mark Aldworth **Deputy Director**