

Agenda Item 18	Appendix
Recommendations from Transport and Infrastructure Committee	A

Estimated Timeline and Milestones for Peterborough Bus Electric Bus Depot

Produced by Peterborough City Council Officers

<u>Date</u>	<u>Event</u>
November 2023	CPCA approves feasibility funding to PCC
December 2023	Commission feasibility team (technical - design, M&E engineer, bus depot operational advisor etc; finance & legal) Initial feasibility team meeting
January 2024	Technical aspects of work underway (including PIRI meeting) Obtain initial legal advice (procurement, subsidy control etc)
February 2024	Progress review of technical aspects
March 2024	Complete technical report Explore commercial/funding discussions with potential operators Confirm site requirements
April 2024	Legal review of governance and operational options Identify preferred site Prepare draft feasibility report
May 2024	Complete feasibility report Report progress to Members