



Transport & Infrastructure Committee	Agenda Item: 10
13 September 2023	Appendix A

Estimated Timeline and Milestones for Peterborough Bus Electric Bus Depot

Produced by Peterborough City Council Officers

<u>Date</u>	<u>Event</u>
September 2023	CPCA approves feasibility funding to PCC
October 2023	Commission feasibility team (technical - design, M&E engineer, bus depot operational advisor etc; finance & legal)
	Initial feasibility team meeting
November 2023	Technical aspects of work underway (including PIRI meeting)
	Obtain initial legal advice (procurement, subsidy control etc)
December 2023	Progress review of technical aspects
January 2024	Complete technical report
	Explore commercial/funding discussions with potential operators
	Confirm site requirements
February 2024	Legal review of governance and operational options
	Identify preferred site
	Prepare draft feasibility report
March 2024	Complete feasibility report
	Report progress to Members