

Timeline for programme delivery in 2020 for New University of Peterborough

HE PARTNER

DESIGN AND BUILD

PROCUREMENT OF CONTRACTOR TO CONSTRUCT PHASE 1 BUILDING

Activities/Milestones	Timeframe
2 nd Stage of Procurement process for the selection of the HE Partner	January to April 2020
Public Consultation on Design and Build for Phase 1 to inform a full planning application	February 2020
Supplier/Tenderer Event for the construction of the Phase 1 building to be held in IMET	March 2020
2 Stage Design and Build contract to commence procurement of the Contractor to construct Phase 1	May-August 2020
Academic Partner selected and awarded	May 2020
Planning Application for Phase 1 to be submitted	June 2020
Planning permission granted	August 2020
Contractor selected and awarded	August-October 2020
Build commences	December 2020
Associated documents for the above to meet timeframes associated with activities	
Outline Business Case approved	January 2020 approved.
Full Business Case to be approved by Skills Committee and Cambridgeshire and Peterborough Combined Authority Board via. the Leaders Strategy Group and the Business Board.	July 2020