

## Cambridgeshire and Peterborough Combined Authority Board 29 April 2020

Item 4.1: Lancaster Way A142/ A10 Roundabout Improvements

Amendment from Councillor Steve Count, Cambridgeshire County Council

The Combined Authority is recommended to:

- a) Approve a new additional budget of £1,168,243.20 from the 2020/21 single pot allocation to reflect current cost estimate, including a 20% risk allowance.
- b) Grant the Director of Delivery and Strategy, in consultation with the Mayor, delegated authority to **either (i)** approve a reduction in the scope of the scheme to enable delivery of the BP Roundabout alone in the event of the risks set out at paragraph 2.7 of the report materialising **or (ii) to conduct a review of the budget and timetable for the project should there be any further costs arising and refer approval of any additional budget to the Transport Committee**
- c) **Delegate authority to an extraordinary Transport Committee to approve additional budget for the scheme subject to a full account from the Highways Authority of the reasons for the budget and an assessment of the risks for covid**
- d) **Agree that the Transport Committee are authorised to approve any additional budget and covid risk subject to ratification of that budget at the next Board meeting**

Proposed addition shown in **bold text**.