
 

 

 

Combined Authority Board  
Agenda Item 

12 29 November 2023 

 

Title: Corporate Performance Report Q2 2023/24 

Report of: Jules Ient, Interim Policy Manager 

Lead Member: Cllr Edna Murphy 

Public Report: Yes 

Key Decision: No 

Voting 
Arrangement: 

A simple majority of all Members present and voting 

 

Recommendations: 

A  Scrutinise performance information relating to the Combined Authority’s Corporate Key Performance 
Indicators. 

B  Scrutinise performance information relating to the Combined Authority’s Most Complex Programmes 
and Projects. 

C  Scrutinise performance information relating to the Combined Authority’s Headline Priority Activities. 

D  Note progress to evaluate the impact of the Devolution Deal Investment Fund in a Gateway Review. 

 

Strategic Objective(s): 

The proposals within this report fit under the following strategic objective(s): 

X Achieving ambitious skills and employment opportunities 

X Achieving good growth 

X Increased connectivity 

X Enabling resilient communities 

X Achieving best value and high performance 

The performance information presented relates to the achievement of outcomes and outputs of all five 
strategic objectives, strengthening scrutiny and accountability in line with expectations outlined in the English 
Devolution Accountability Framework (EDAF). 

 

  



1. Purpose 

1.1  Sections 2 - 5 and Appendix A present Corporate Key Performance Indicators (KPIs) performance 
information in a Balanced Scorecard, Red, Amber, Green rating summary and Dashboard, for 
Members’ scrutiny and comment. 

1.2  Section 6 and Appendix B present Most Complex Programmes and Projects performance information 
in a Red, Amber, Green rating summary, an exception report and dashboard, for Members’ scrutiny 
and comment. 

1.3  Section 7 presents Headline Priority Activities performance information in narrative form, for Members’ 
scrutiny and comment. 

1.4  Section 8 presents an update on the planned evaluation of the impact of the Combined Authority’s 
Devolution Deal, for Members to note. 

1.5  Section 9 describes planned further implementation of the Performance Management Framework. 

 

2. Corporate Key Performance Indicators (KPIs) Balanced Scorecard and Dashboard 

2.1  The Combined Authority’s Balanced Scorecard in Section 2.2 summarises the performance of 27 
metrics grouped into 20 KPIs.  The information presented for each metric comprises: 

• Mapping to Combined Authority strategic objective 

• Mapping to indicator of progress 

• Ownership 

• Reporting period 

• Date of latest available data 

• Previous period performance 

• Current period performance 

• Direction for improvement 

• Direction of travel 

• Red, Amber, Green (RAG) rating of direction of travel compared to direction for improvement 

• Target 

• Red, Amber, Green (RAG) rating of current period performance compared to target  

2.2  A dashboard for each metric is presented in Appendix A and includes summary performance 
information, data visualisation, target (where available), metric description, commentary, actions and 
links to data source(s). 

2.3  Targets have been set by a variety of means appropriate to the measure in question. This has included 
relevant partnerships (Cambridgeshire and Peterborough Climate Partnership, Vision Zero 
Partnership), Government departments (Department for Energy and Net Zero, HM Treasury), 
individual teams (Adult Education, Economy and Growth, Data Protection, Finance, Programme 
Management) and external consultants (Cambridgeshire and Peterborough Independent Economic 
Review 2018). Further targets are in development. 



 

3. Balanced Scorecard 

3.1  

 



 

4. RAG ratings for Corporate KPIs owned by the Combined Authority 

4.1  Indicators are classed as owned by the Combined Authority when the ability to change the indicator 
lies wholly or mainly with the Combined Authority. 

4.2  Direction of travel compared to direction for improvement: summary of RAG ratings 
 

RAG rating Description Number of 
metrics 

Proportion of 
metrics 

Red change in performance from previous period 
to current period is in the opposite direction 
to direction for improvement 

2 16.67% 

Amber performance is unchanged from previous to 
current period 

1 8.5% 

Green change in performance from previous period 
to current period is in line with direction for 
improvement 

9 75.00% 

 

Total  12 100.0% 

4.3  Direction of travel compared to direction for improvement: red rated metric 

Metric 16: Number of contract waivers that are active 

Metric 27: Budget vs forecast loss/carried forward (current financial year) 

4.4  Current period performance compared to target: summary of RAG ratings 
 

RAG rating Description Number of 
metrics 

Proportion of 
metrics 

Red current performance is off target by more 
than 10% 

1 8.3% 

Amber current performance is off target by 10% or 
less 

3 25.0% 

Green current performance is on target by up to 
5% over target 

1 8.3% 

Blue current performance is on target by more 
than 5% 

4 33.3% 

Target N/A these measures track key activity being 
undertaken, without a current performance 
target 

3 25.0% 

Total  12 100.0% 

4.5  Current period performance compared to target: red rated metric 

Metric 23: Number of apprenticeships created by Combined Authority funded investment 

 

  



5. RAG ratings for State of the Region Corporate KPIs 

5.1  Indicators are classed as State of the Region when the ability to change the indicator does not lie 
wholly or mainly with the Combined Authority. 

5.2  Direction of travel compared to direction for improvement: summary of RAG ratings 
 

RAG rating Description Number of 
metrics 

Proportion of 
metrics 

Red change in performance from previous period 
to current period is in the opposite direction 
to direction for improvement 

9 60% 

Amber performance is unchanged from previous to 
current period 

0 0% 

Green change in performance from previous period 
to current period is in line with direction for 
improvement 

6 40% 

Total  15 100% 

5.3  Direction of travel compared to direction for improvement: red rated metrics 

Metric 2: Total jobs in Cambridgeshire and Peterborough 

Metric 3: Number of jobs per working age person in Cambridgeshire and Peterborough 

Metric 6: New Housing Completions per 1000 of population 

Metric 7: Number of Local Super Output Areas in the 20% most deprived nationally 

Metric 9: 19+ further education and skills achievements per 100,000 population 

Metric 10: Total annual net CO2 emissions in Cambridgeshire and Peterborough 

Metric 11: Total CO2 from transport 

Metric 13: Proportion of land (hectares) that is classed as nature rich 

Metric 14: Killed or seriously injured (KSI) casualties 

5.4  Current period performance compared to target: summary of RAG ratings 
 

RAG rating Description Number of 
metrics 

Proportion of 
metrics 

Red current performance is off target by more 
than 10% 

2 13.3% 

Amber current performance is off target by 10% or 
less 

0 0% 

Green current performance is on target by up to 
5% over target 

0 0% 

Blue current performance is on target by more 
than 5% 

1 6.7% 

Target n/a these measures track key activity being 
undertaken, to present a rounded view of 
information relevant to the service area, 
without a current performance target 

12 80.0% 

 

Total  15 100% 

5.5  Current period performance compared to target: red rated metrics 

Metric 10: Total annual net CO2 emissions in Cambridgeshire and Peterborough 

Metric 14: Killed or seriously injured (KSI) casualties 

 



6. Summary of Most Complex Programmes and Projects RAG ratings and exception report 

6.1  Programmes and Projects are classed as Most Complex when a Combined Authority Funded 
programme or project is considered most significant in terms of value, strategic fit and where there 
would be significant impact if failure to deliver. This list is subject to change. Due to the inherent 
complexity of these projects, there is likely to be a higher percentage at amber than when 
considering less complex projects.  

6.2  A summary of RAG ratings for Most Complex Programmes and Projects is as follows. 

RAG rating Description Number of 
programmes and 

projects 

Proportion of  

Red Without action, successful delivery is 
highly unlikely. 

0 0% 

Amber Without action, successful delivery is in 
doubt, and/or there is uncertainty and 
risk surrounding future deliverability. 

4 57% 

Green High level of confidence in successful 
delivery. 

3 43% 

Total  7 100% 
 

6.3  There are no red rated Most Complex Programmes and Projects. 

 

7. Headline Priority Activities 

7.1  Climate Summit  

On Thursday 9th November, the Combined Authority hosted the Cambridgeshire & Peterborough 
Climate Partnership: The green future at the Maltings in Ely.  

The summit was convened by Mayor Dr Nik Johnson to raise awareness of the steps the region has 
taken so far to tackle climate change and our bold ambitions for the future. The summit also discussed 
the further actions required at a regional and national level to reach net zero emissions and brought 
together partners and stakeholders from a wide range of organisations.  

Following the summit, attendees have been provided with an opportunity to provide further feedback 
on existing plans and a platform to continue to engage with the work of the Cambridgeshire & 
Peterborough Climate Partnership. 

7.2 Engineering UK Inquiry 

Engineering UK have published a 5-point plan to grow and sustain engineering and technology ap-
prenticeships for young people. Fit for the future: Growing and sustaining engineering and technology 
apprenticeships for young people, is an inquiry that had been led by Lord Knight and Lord Willetts.  

The Combined Authority provided evidence to the inquiry and attended the 5-point plan launch. It is 
welcome to see much of the Combined Authority’s recommendations within the report. The report 
identifies barriers such as funding disparities, lack of awareness, and application process challenges 
for young people and businesses, all of which must be addressed to make apprenticeships more ac-
cessible. It aligns with the Combined Authority’s strategic approach, emphasising the importance of 
engaging more employers, diversifying job boards, and promoting diversity champions.  

7.3  UK’s Real Estate Investment & Infrastructure Forum 

The Combined Authority have booked a pavilion at the UK’s Real Estate Investment & Infrastructure 
Forum (UKREiiF) 21-23rd May 2024. UKREiiF is the largest cross sector property conference in the 
UK, forecasting 10,000 delegates in 2024. It is an opportunity to showcase Cambridgeshire and Pe-
terborough investment propositions to a national and international audience of developers, investors 
and occupiers. It will also heighten awareness of the Combined Authority.   



A small multi-disciplinary team are working to produce a programme of events and marketing materials 
for the pavilion, and will be looking to work in partnership with our constituent authorities, partners and 
stakeholders to develop these further in the near future.  

7.4  Why hasn’t UK regional policy worked? 

The Combined Authority has welcomed Harvard University’s recent report: Why hasn’t UK regional 
policy worked?, authored by Dan Turner, Harvard Kennedy School, Nyasha Weinberg, Harvard Ken-
nedy School, Esme Elsden, University College London and Ed Balls, King’s College London & Harvard 
Kennedy School. The authors interviewed ninety-three top level political and official policymakers 
across the UK (spanning six decades of experience).  

We support the report’s findings that the Mayoral Combined Authority model, coupled with sustainable 
local government funding, can be the vehicle to form the basis for a cross-party consensus on regional 
growth. The report also makes a strong case of deeper skills devolution and an acknowledgement that 
skills policy must align with local business needs and industry strategy. The Combined Authority are 
echoing these recommendations in conversations with the Government, regarding Cambridge 2040, 
deeper devolution at the Autumn Statement.   

 

8. Planned evaluation of the impact of the Combined Authority’s Devolution Deal 

8.1  ekosgen have been appointed to support the Combined Authority in developing the Mid-Term Report, 
the next phase of the current Gateway Review process. Early engagement is underway with DLUHC’s 
Independent Evaluation Panel to review and confirm any changes to the evaluation methodology set 
out in the Local Evaluation Framework. There is potential to extend the contract with ekosgen to cover 
the Final Report, which is due in October 2025. The Combined Authority is participating a forum set up 
by DLUHC for authorities undertaking Gateway Reviews, for sharing lessons learnt and other support. 

 

9. Planned further development of Performance Management Framework (PMF) 

9.1 The Combined Authority is on a journey to implement and embed its new Performance Management 
Framework. Further work is planned to refine how the Combined Authority measures, manages and 
communicates its performance, drawing on best practice locally and nationally. 

9.2  Accountability to the public 

A Projects Performance Dashboard will be published on our website, which will include reporting on 
all Combined Authority projects. It will offer an overview of how Combined Authority projects are 
performing, including how many are Red, Amber and Green. The Dashboard will be able to be filtered 
by area so residents, stakeholders or members can view the projects we are delivering in their area. 

In line with the English Devolution Accountability Framework, the Combined Authority is planning 
Mayoral Question Time events that will enable the public to question the Mayor and members on a 
broad range of topics including the economy and growth, transport, skills and digital connectivity. 
These will be a mixture of face to face and virtual events.  

9.3  Refinement of list of Corporate KPIs 

Work is ongoing to further refine the Corporate KPIs, responding to feedback from members and local 
partners, and national government policy.  

Metric 7 will be refined to provide a measurement of the improvement or worsening of inequality in the 
C&P region, to support scrutiny of the achievement of the Combined Authority’s commitment to 
reducing inequality between and within Greater Cambridge, The Fens and Greater Peterborough, 
whilst increasing productivity.  

New aggregated metrics for apprenticeships and property retrofitted will be developed, incorporating 
the activity of all the constituent authorities, not just the Combined Authority. 

The Combined Authority is engaging with constituent councils and the Integrated Care System (ICS), 
to align performance reporting across the system. 

A ‘State of the Region Review’ project is being co-produced and co-delivered with constituent 
authorities, Higher Education (HE) institutions and the ICS. It has entered delivery phase and will create 
a relevant, reliable and accessible ‘State of the Region’ review of the current state of the 



Cambridgeshire and Peterborough Region. The review will assess the impact of recent macro-
economic factors on how residents live and businesses operate and will inform the development of 
Combined Authority and partners’ strategies. Findings from the review will be presented accessibly in 
a suite of communications resources including a report, video and an interactive dashboard embedded 
in the Cambridgeshire and Peterborough Insight website. The Combined Authority will seek to refresh 
the evidence base annually, funding permitting. 

The Office for Local Government (Oflog) is developing a dashboard that compares performance data 
across similar local authorities. A beta version of the Local Authority Data Explorer has been launched 
with a handful of metrics and further metrics will be released in tranches. The Combined Authority has 
responded to a consultation providing feedback on the draft metrics. The Oflog metrics will inform our 
further development of the list of indicators. 

9.4  Thematic reports 

Work has begun to develop quarterly Thematic Performance Reports encompassing Dashboards of 
Key Performance Indicators (KPIs) relevant to the remit of the particular thematic committee. The 
quarterly Thematic Performance Reports will be scrutinised by our Corporate Management Team 
(CMT) and the relevant thematic committee (Skills and Employment Committee, Environment and 
Sustainable Communities Committee, Transport and Infrastructure Committee or Business Board). 
Whilst this work is in development, progress updates will be reported via Directors’ Highlight Reports. 

9.5  Use of technology 

The Corporate KPIs dashboard is a spreadsheet that can only be shared with Members as a printed 
PDF. The Combined Authority plans to transition to Power BI, a platform that is routinely used by MCAs 
and other local authorities. This will provide Members with ongoing access to the data and the ability 
to drill down into the data, for example by geography. We will also explore other methods of rapidly 
escalating performance issues in-between committee cycles. 

The Combined Authority recognises that national data sets can have a significant lag of two years or 
more, limiting decision making usefulness. The Combined Authority is exploring using household level 
data held by constituent authorities to analyse and report on measures such as poverty and public 
health. 

9.6  Developing an effective performance management culture 

The Combined Authority is developing plans to establish and embed an effective performance 
management culture for the organisation as a whole. This will include training for members and officers, 
and appointment of data champions. 

 

10. Background 

10.1  On 18 September 2023, Overview and Scrutiny Committee, and on 20 September 2023, Combined 
Authority Board received the Q1 Corporate Performance Report, which presented members with the 
Performance Management Framework, the Corporate Key Performance Indicators, Most Complex 
Programmes and Projects performance information and an update on the planned evaluation of the 
impact of the Combined Authority’s Devolution Deal. 

10.2  On 1 November 2023, the draft Q2 Balanced Scorecard, Corporate Key Performance Indicators and 
Most Complex Programmes and Projects Dashboards were reviewed at an informal Overview and 
Scrutiny Committee meeting. 

10.3  On 8 November, Leaders Strategy Meeting received the draft Q2 Corporate Performance Report. 

10.4  A summary of Members’ requests for further development is given below: 

10.5  Corporate KPIs Balanced Scorecard and Dashboard 

• Whilst the revised Corporate KPIs presented in the Balanced Scorecard and Dashboards 
contain a wealth of information, concerns were raised regarding their complexity. Members 
expressed their desire for a more streamlined presentation, particularly emphasising the need 
to make the Balanced Scorecard more central. The suggestion of removing the narrative 



element of the exception report on red rated metrics from the covering paper was welcomed. 
This has been actioned. 

• The overall trend of the time series data was highlighted as important to include in the 
analysis. This has been actioned. 

• RAG rating of performance against targets along with information about target setting was 
requested. This has been actioned. 

• The relevancy of the data contained within the State of the Region metrics was brought into 
question. Members noted that some of the most recent data available dated back to 2021 and 
earlier, prompting a request for more up-to-date information to ensure accurate assessments 
and decision-making. This work is ongoing. 

• It was noted that reporting direction of travel compared to direction for improvement 
sometimes gives an incomplete assessment of performance. Greater use of comparison with 
comparable authorities was requested. This work is ongoing. 

• Refinement of Metric 7 to provide a measurement of the improvement or worsening of inequality 
in the C&P region was requested, to support scrutiny of the achievement of the Combined 
Authority’s commitment to reducing inequality between and within Greater Cambridge, The 
Fens and Greater Peterborough, whilst increasing productivity.  An analysis based on available 
ONS data was suggested. This work has started. 

• New aggregated metrics for apprenticeships and property retrofitted were requested 
incorporating the activity of all the constituent authorities, not just the Combined Authority. 
This work has started. 

10.6  Most Complex Programmes and Projects 

• Committee members sought further clarification regarding the 'green' rating associated with the 
bus reform project on the dashboard. There was a request for additional information and 
context to support the rating. 

• The confidence level in the Net Zero Programme rating was also discussed. Committee 
members sought a more in-depth understanding of the confidence in this rating. 

 

11. Appendices 

11.1  Appendix A – Corporate KPIs Dashboard Q2 2023/24  

11.2  Appendix B – Most Complex Programmes and Projects Dashboard Q2 2023/24 

 

12. Implications 

Financial Implications  

12.1  There are no immediate direct financial implications as a consequence of the delivery of this Q2 
performance report.  

The Gateway review in 2025, referred to in paragraph 2.7, is the next in the 5-yearly reviews of the 
Combined Authority’s investment fund (a.k.a. gainshare) agreed as part of the devolution deal, 
continuation of the Combined Authority’s £20m p.a. devolved funding is tied to passing these 
gateways. 

Legal Implications 

12.2  This report needs to be seen in the context of the legal and constitutional nature of the Combined 
Authority itself. Under Section 3 of the Local Government Act 1999 (as amended by s137 of the Local 
Government & Public Involvement in Health Act 2007), the Combined Authority is under a general duty 
to make arrangements to secure continuous improvement in the way in which its functions are 
exercised, having regard to a combination of economy, efficiency and effectiveness. Whilst there may 
be Legal implications as a result of the delivery of the Combined Authority’s Corporate Plan and its 
Priorities, there are no direct Legal implications as a consequence of the delivery of this performance 
report. 



Public Health Implications 

12.3  This Q2 report does not have direct public health impacts. Achieving, or supporting the achievement 
of Green RAG ratings for relevant public health KPIs will have implications that need to be considered 
by thematic Committees. 

Environmental & Climate Change Implications 

12.4  This Q2 report does not have direct environmental & climate change impacts. Achieving, or supporting 
the achievement of Green RAG ratings for relevant climate and environment KPIs will have implications 
that need to be considered by thematic Committees.   

Other Significant Implications  

12.5  There are no immediate equality, diversity and inclusion implications as a consequence of the delivery 
of this Q2 performance report. However, future performance reports will develop and implement 
equality data categories for the KPIs. 

Background Papers 

12.6  None 

 


