
 

 

TRANSPORT & INFRASTRUCTURE COMMITTEE 

 

 

Date:Wednesday, 14 July 2021 Democratic Services 
 

Robert Parkin Dip. LG. 

Chief Legal Officer and Monitoring Officer 

10:00 AM 72 Market Street 

Ely 

Cambridgeshire 

CB7 4LS 

 

The Burgess Hall, St Ives, Cambridgeshire 

[Venue Address] 

 

AGENDA 

Open to Public and Press 

  
      Part 1: Governance Items       

1.1 Notification of Chair 

To notify the Committee of the appointment of Mayor Dr Nik Johnson as 
Chairman of the Transport and Infrastructure Committee.  

      

1.2 Apologies for Absence & Declarations of Interest       

1.3 Minutes - 10th March 2021 5 - 12 

1.4 Combined Authority Forward Plan 13 - 80 

Page 1 of 118



1.5 Public Questions 

Arrangements for public questions can be viewed in Chapter 5, 
Paragraphs 18 to 18.16 of the Constitution which can be viewed here 

-   Constitution  

      

      Part 2: Delivery       

2.1 Performance and Finance Report - July 2021 81 - 88 

2.2 A10 Junctions and Dualling Outline Business Case 89 - 94 

2.3 A141 Huntingdon Strategic Outline Business Case 95 - 102 

2.4 Cambridge South Station Update  103 - 110 

2.5 Soham Station Update 111 - 116 

2.6 Bus Reform  117 - 118 

      Part 3: Date of next meeting: 

Wednesday, 8th September 2021 

      

 

  

The Transport & Infrastructure Committee comprises the following members:  

 
 
For more information about this meeting, including access arrangements and facilities for 

people with disabilities, please contact 

 

 

 

COVID-19  

The legal provision for virtual meetings no longer exists and meetings of the Combined 

Authority therefore take place physically and are open to the public.  Public access to 

meetings is managed in accordance with current COVID-19 regulations and therefore if you 

wish to attend a meeting of the Combined Authority, please contact the Committee Clerk 

who will be able to advise you further. 

 

Mayor Dr Nik Johnson 
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Councillor Neil Gough 

Councillor  Peter Hiller 

Councillor  Jon Neish 

Councillor Joshua Schumann 

Councillor Jocelynne  Scutt 

Councillor Chris Seaton 

Councillor Neil Shailer 

Clerk Name: Daniel Snowdon 

Clerk Telephone: 01223 699177 

Clerk Email: Daniel.Snowdon@cambridgeshire.gov.uk 
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Agenda Item: 1.3 

 
Cambridgeshire and Peterborough Combined Authority Transport and 
Infrastructure Committee: Minutes 
 
Date: Wednesday 10th March 2021 
 

Time: 10.00am – 11.17am 
 
Present: James Palmer (Mayor and Chairman), Councillors Peter Hiller, Mark 

Howell, Jon Neish, Nicky Massey, Joshua Schumann, Chris Seaton, and 
Aidan Van de Weyer 

 
Apologies: None  
 
 
 

141. Apologies and declarations of interest 
 

None. 
 

142. Minutes – 6th January 2021 
 

The minutes of the meeting on 6th January 2021 were approved as an accurate record.  
A copy would be signed by the Mayor when it was practical to do so.  
 

143. Combined authority forward plan 
 

The Combined Authority Forward Plan was noted.                                                          
 

144. Public questions 
 
 There were no public questions received. 
 
 Two questions had been received from the Overview and Scrutiny Committee and 

these were heard under the relevant agenda items.  A copy of the questions and 
responses is attached at Appendix 1.  

 
There were no petitions 

  

145. Year End Progress Report 
 

The Committee received a report that set out the progress over the last year.  
Contained within the report were 9 key projects that represented just over half of the 
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Cambridgeshire and Peterborough Combined Authority’s (CPCA) suite of key projects.  
The Committee was informed that key milestones had been met.  The impact of 
COVID-19 on key projects had been limited.  However, it had severely impacted bus 
reform.  COVID-19 had impacted a limited number of non-key projects where 
intermediate dates had slipped due to supply chain issues.  
 
During discussion of the report Members: 
 
- Questioned why the Cambridgeshire Autonomous Metro (CAM) had not been 

mentioned in the report and highlighted that there was an update report being 
presented to the forthcoming Board meeting.  The Committee noted the governance 
arrangements for the CAM were now a matter for OneCAM that had been recently 
established.   
 

- Questioned when the national strategy relating to bus reform would be published.  
The stay at home order regarding COVID-19 was due to end at the end of the month 
which would impact on public transport.  Passenger numbers were unlikely to 
immediately return to pre-COVID-19 levels and action would continue to be needed 
to support the network.  The Mayor highlighted work that had been continuously 
taking place with the Government.  The bus system was currently only being 
sustained through substantial government subsidy that mitigated the impact of the 
pandemic.  Work was progressing with the Government to explore options, which 
included partnerships or a franchised system, and the Combined Authority was 
determined to ensure the best options were available for the public.   

 

- Noted the success of the pilot schemes for e-bikes and e-scooters and the intention 
to expand the scheme to major towns with train stations.   

 

- Whilst noting the welcome increase in rail capacity, a Member expressed concern 
regarding the increase in fares.  The Committee noted that rail fares were a national 
decision.  The Combined Authority lobbied government, however, it was not 
something under the direct control of the CPCA.  

 

- Highlighted the King’s Dyke Level Crossing scheme and recommended Members 
visit the site.  

 

It was resolved to:  
 

Note the year’s progress on the Combined Authority’s transport work programme 
 

146. Budget and performance update 
 

The Committee received the monthly budget and performance update.  The presenting 
officers drew members’ attention to the revenue budget that was just over £18m spent 
year-to-date with a predicted full year outturn of £22m which had been affected by the  
Bus Review implementation programme that had been adversely affected by COVID-
19.     
 
Officers highlighted the capital budget and the forecast outturn.  There were several 
projects identified by the presenting officer that updates were provided for. With regard 
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to the performance dashboard there was 1 red rating that had been agreed with 
Cambridgeshire County Council  
 
During discussion of the report Members: 
 
- Highlighted the update regarding the Cambridgeshire Autonomous Metro (CAM).  

 

- Noted that all projects were tracked and monitored through a Risk Register.     
 

It was unanimously resolved to: 
 
Note the March budget and performance monitoring update. 
 

147. Local Transport Plan (LTP) Refresh and Alternative Fuelled Vehicle 
Strategy Development  

 

The Committee received a report that invited Members to approve a refresh to the Local 
Transport Plan (LTP) during the 2021/22 financial year.  The presenting officers 
informed the Committee opportunities to provide feedback and comments would take 
place at key milestones during the refresh programme.  In addition, the report also 
invited the Committee to agree that the Combined Authority should develop a strategy 
for Alternative Fuelled Vehicles.  The document would become a sub-strategy of the 
refreshed LTP.   
 
During the course of discussion: 
 
- A Member questioned why there was no assessment within the report of what was 

and was not working well on the current LTP and why there was no representation 
for officers on the steering group.   The presenting officer informed the Committee 
that as part of the next iteration of the LTP, performance reporting would be 
addressed.  A synopsis of what was going well and not so well would be provided in 
the meantime to the Committee. With regard to the steering group, a reporting 
mechanism existed between the group and the working group for escalation of 
issues.  
 

- A Member drew attention to the stakeholder list that did not include CamCycle and 
there were also no timescales included.  With regard to timescales Members were 
informed that the Combined Authority was awaiting the Climate Change Strategy 
from government that would inform timescales.  The presenting officer commented 
that the list of stakeholders was not exhaustive and if any needed to be added then 
they could.  
 

It was proposed by the Mayor and seconded by Councillor Seaton that the 
recommendation be put to the vote.  
 
It was unanimously resolved to: 
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a) Approve the development of an Alternative Fuelled Vehicles Strategy during 
the 2021/22 financial year;  

 
b) Approve the refresh of the Local Transport Plan (LTP) to be undertaken during 

the course of the 2021/22 financial year; and 
 
c) Recommend to the Board to approve and allocate £200,000 from the MTFP 

revenue budget for LTP development work, in line with the proposals in this 
paper. 

 

148. March Area Transport Study 
 

The Committee received a report that provided an update on the programme of quick 
wins and sought the Committee’s approval for a drawdown of £60,000 from the 
Medium-Term Financial Plan budget for developing a programme of walking and cycling 
schemes as part of the overall March Area Transport Study.   
 

Councillor Seaton welcomed the report together with the work undertaken by the 
Combined Authority in the March area. March was a growing town and drew attention to 
how the walking and cycling strategy complemented work being undertaken at March 
train station.  

 
It was proposed by Councillor Seaton and seconded by Councillor Neish that the 
recommendation be put to the vote.  
 
It was resolved unanimously to: 
 

a) Note the updated quick wins programme 

 

b) Recommend to the CPCA Board a drawdown of £60,000 from the Medium-

Term Financial Plan for undertaking additional work to establish a list of 

walking and cycling interventions. 

149. St Ives Strategic Outline Business Case 
 

Members received a report that presented a report that informed them of the ongoing 
work relating to the St Ives Outline Business Case (SOBC). The presenting officer drew 
attention to recommendation b) of the report that sought the re-allocation of revenue 
budget savings to fund the SOBC.   
 
The presenting officer highlighted the collaborative work undertaken with 
Cambridgeshire County Council and Huntingdonshire District Council on the 
development of the business case.  St Ives was an area of significant growth with 
regard to housing and employment and it was essential that infrastructure supported 
that planned growth.  It was anticipated that engagement would begin in May 2021 
together with alignment with work on the A141 for a further report to be presented at 
Committee in October 2021.  
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Councillor Neish conveyed his support as leader of Huntingdonshire District Council to 
the business case.  St Ives suffered from heavy traffic at many times of the day and the 
links to the A141 were clear and would support growth in the area.  
 
It was proposed by Councillor Neish and seconded by Councillor Seaton that the 
recommendations be put to the vote.  

 

 

It was resolved to: 
 

a) Agree the proposed programme of work on a St Ives Strategic Outline 

Business Case, subject to recommendation (b); 

 

b) Recommend to the CPCA Board the reallocation of revenue budget savings of 

£137,000, made though the efficient tendering of the A141 SOBC project, to 

fund the Strategic Outline Business Case associated with St Ives 

150. Fengate Phase 2 University Access  
 

Members received a report that that provided a summary of the outcome of the 
Strategic Outline Business Case (SOBC) and sought Committee’s approval to proceed 
to phase one of the Outline Business Case (OBC) for the Fengate Phase 2 University 
Access project. 
 
Commenting on the report: 
 
- A Member drew attention to the cover of the business case that depicted a tangle of 

dual carriageway and gave the impression that it was a road scheme.  Although the 
business case considered active travel it did not consider it adequately.  The 
concentrated work in the embankment area there was a need for a transport plant 
that sought to achieve modal shift.  Climate change was also only mentioned briefly 
which gave the impression that it was an afterthought.   
  

- A Member supported the proposals owing to the issues around access that the 
development of the university would provide.  Bishop’s Road was highlighted as a 
bottleneck and the potential access from Frank Perkins Way was essential.   

 

- Concern was expressed by a Member regarding the placement of traffic lights on a 
roundabout as it could require future extension of the slip road in order to 
accommodate queueing traffic safely.  

  

- Speaking in support of the scheme, a Member drew attention to the environmental 
benefits though reduced congestion.   

 
 
 

It was proposed by Councillor Hiller and seconded by Councillor Schumann that the 
recommendations be put to the vote.  
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It was resolved by majority to: 
 

a) Approve the Strategic Outline Business Case;  
 
b) Recommend to the Combined Authority Board the drawdown of £160,000 

from the Medium-Term Financial Plan to produce phase one of the Outline 
Business Case and to carry forward £120,000 of subject to approval funding 
into 2021-22 financial year; and 

 

c) Recommend that the Combined Authority Board, on approving the funding 
referred to in recommendation b), authorise the Director of Delivery and 
Strategy to conclude a Grant Funding Agreement with Peterborough City 
Council on terms approved by Chief Legal Officer/Monitoring Officer.  

 
151. A47 Dualling 
 

The Committee received a report that updated the Committee on the outcome of 
discussions with Highways England on the A47 Dualling project 
 
During discussion, Members emphasised the importance of the route for Fenland and 
Cambridgeshire as a county.  The A47 in its current form was a poor-quality road in 
terms of congestion and accidents.  It was encouraging that Highways England were 
receptive to moving the scheme forward. Recognition was given for the efforts of the 
Combined Authority in lobbying the Government and Highways England.  
  
It was proposed by Councillor Seaton and seconded by Councillor Hiller that the 
recommendation be put to the vote.  
 

It was resolved to: 
 

Note the content of this report 

 
152. Wisbech Rail 
 

The Committee received a report that provided an update on the Wisbech Rail project.  
The presenting officer highlighted the link between Wisbech Rail and the Ely Area 
Capacity Enhancements work which was required in order to achieve a 2 trains per 
hour direct service to Cambridge.  
 

During the course of discussion, Members: 
 
- Drew attention to the pinch point at Ely that needed to be addressed in order for the 

system in the area to operate in a normal way.  
 

- Whilst supporting the Ely capacity enhancements work, drew attention to the 
communities of Prickwillow and Queen Adelaide that should not be adversely 
affected by the work.  

 

 

Page 10 of 118



 
 

 

It was proposed by Councillor Seaton and seconded by Councillor Schumann that the 
recommendations be put to the vote.  
   
It was resolved unanimously to: 
 

a) Note the content of this report;  
 
b) Authorise the conclusion of a Network Rail standard Basic Services Agreement 

on terms approved by the Chief Legal Officer/Monitoring Officer; and 
 
c) Recommend the drawdown of £300,000 capital funding from the Medium-Term 

Financial Plan to enable the next steps to progress and spent in 2021/22. 
 

153.   England’s Economic Heartland (EEH) Transport Strategy 
 

The Committee received a report regarding England’s Economic Heartland (EEH) 
transport strategy.  The purpose of this report is to invite Members to provide feedback 
and advise the Mayor (as chair of the Transport and Infrastructure Committee and 
representative within the EEH governance) and Board on the Combined Authority’s 
position in relation to the EEH and its associated Transport Strategy 
 
It was proposed by the Mayor and seconded by Councillor Seaton that the 
recommendation be put to the vote.  
 
It was resolved unanimously to: 
 

Provide advice to the Mayor on the Combined Authority’s position in relation to the 
revised Transport Strategy prepared by England’s Economic Heartland (EEH), for 
him to take into account in attending EEH governance meetings. 
 

154. Date of next meeting 
 

   
The Mayor drew attention to the next scheduled meeting of the Transport and 
Infrastructure Committee (26th April 2021).  Given that it fell in the week prior to the 
election, officers would therefore seek a date in early June 2021 and the April date 
would not be required.  

 
Mayor 
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Cambridgeshire and Peterborough Combined Authority  

Forward Plan of Executive Decisions 
 

Published 17 June 2021 
 

The Forward Plan is an indication of future decisions. Please note that it is 

subject to continual review and may be changed in line with any revisions to the 

priorities and plans of the CPCA.  It is re-published on a monthly basis to reflect 

such changes. 
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Purpose 

The Forward Plan sets out all of the decisions which the Combined Authority Board and Executive Committees will be taking in the 
coming months.  This makes sure that local residents and organisations know what decisions are due to be taken and when. 
 
The Forward Plan is a live document which is updated regularly and published on the Combined Authority website (click the 
Forward Plan’ button to view). At least 28 clear days’ notice will be given of any key decisions to be taken.  

What is a key decision? 

A key decision is one which, in the view of the Overview and Scrutiny Committee, is likely to:  
 

i. result in the Combined Authority spending or saving a significant amount, compared with the budget for the service or 
function the decision relates to (usually £500,000 or more); or 

ii. have a significant effect on communities living or working in an area made up of two or more wards or electoral divisions in 
the area. 

Non-key decisions and update reports 

For transparency, the Forward Plan also includes all non-key decisions and update reports to be considered by the Combined 
Authority Board and Executive Committees. 
 

Access to reports 
A report will be available to view online one week before a decision is taken. You are entitled to view any documents listed on the 
Forward Plan after publication, or obtain extracts from any documents listed, subject to any restrictions on disclosure.  There is no 
charge for viewing the documents, although charges may be made for photocopying or postage.  Documents listed on this notice 
can be requested from Robert Parkin, Chief Legal Officer and Monitoring Officer for the Combined Authority at 
Robert.Parkin@cambridgeshirepeterborough-ca.gov.uk . 
 
The Forward Plan will state if any reports or appendices are likely to be exempt from publication or confidential and may be 
discussed in private.  If you want to make representations that a decision which it is proposed will be taken in private should instead 
be taken in public please contact Robert Parkin, Chief Legal Officer and Monitoring Officer at 
Robert.Parkin@cambridgeshirepeterborough-ca.gov.uk  at least five working days before the decision is due to be made. 
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Notice of decisions 

Notice of the Combined Authority Board’s decisions and Executive Committee decisions will be published online within three days 
of a public meeting taking place.  

Standing items at Executive Committee meetings 

The following reports are standing items and will be considered by at each meeting of the relevant committee. The most recently 
published Forward Plan will also be included on the agenda for each Executive Committee meeting: 
 

Housing and Communities Committee 
1. Affordable Housing Programme Update 
2. £100k Homes and Community Land Trusts Update 

 
Skills Committee 
1. Budget and Performance Report 
2. Employment and Skills Board Update 

 
Transport and Infrastructure Committee 
1. Budget Monitor Update  
2. Performance Report  
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Mayoral Decision 
 Title of report Decision 

maker 
Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

1. Approval of 
Allocation of 
Recycled Growth 
Funding  
 
 
 

Mayor Dr Nik 
Johnson 

On or 
after 15 
June 
2021 

Key 
Decision 
2021/036  

To approve £2m of 
unallocated 
recycled local 
growth funds to the 
University of 
Peterborough 
Phase 3 project.  

Relevant 
internal and 
external 
stakeholders, 
including the 
Business Board 
and members 
of the 
Combined 
Authority 
Board. 

John T Hill 
Director of 
Business 
and Skills  

Mayor Dr 
Nik 
Johnson  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 

 

Page 16 of 118



 

 

Housing and Communities Committee – 21 June 2021 
 Title of report Decision 

maker 
Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

2. Implementation 
of the revised 
Affordable 
Housing 
Programme 
 
 

Housing and 
Communities 
Committee  

21 June 
2021  

Decision To consider 

proposals for the 

Affordable Housing 

Programme 

following 

discussions with 

MHCLG and make 

recommendations 

to the Combined 

Authority Board.  

Relevant 
internal and 
external 
stakeholders 

Roger 
Thompson 
Director of 

Housing and 

Development 

Councillor 
Lewis 
Herbert 
Lead 
Member for 
Housing 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

3.  Connecting 
Cambridgeshire 
Update  
 
 
 

Housing and 
Communities 
Committee  

21 June 
2021  

Decision To provide an 
update on the 
Connecting 
Cambridgeshire 
programme. 
 

Relevant 
internal and 
external 
stakeholders 

Paul Raynes 
Director of 
Delivery and 
Strategy 

Councillor 
Lewis 
Herbert 
Lead 
Member for 
Housing 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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 Title of report Decision 
maker 

Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

4. Rebel Acres 
Start-up Grant 
Application 
 
 
 

Housing and 
Communities 
Committee  

21 June 
2021  

Decision To consider and 
approve Rebel 
Acres’ application 
for start-up grant 
funding of £5000 
under the 
Community Land 
Trust’s start-up 
fund. 
 

Relevant 
internal and 
external 
stakeholders 

Roger 
Thompson 
Director of 
Housing and 
Development 

Councillor 
Lewis 
Herbert 
Lead 
Member for 
Housing 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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Combined Authority Board Meeting Date – 30 June 2021  

Governance items 
 Title of report Decision maker Date of 

decision 
Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

5. Minutes of 
the meeting 
on 2 June 
2021 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 

30 June 
2021 

Decision  To approve the 
minutes of the 
previous meeting.  

Relevant 
internal and 
external 
stakeholders 

Richenda 
Greenhill 
Democratic 
Services 
Officer  

Mayor Dr 
Nik 
Johnson  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

6. Forward Plan  Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

30 June 
2021 

Decision  To approve the 
latest version of the 
forward plan. 

Relevant 
internal and 
external 
stakeholders 

Robert 
Parkin 
Chief Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

7. Combined 
Authority 
Appointments 
June 2021 

Cambridgeshire 
and 
Peterborough 

30 June 
2021 

Decision  To consider any 
nominations 
received from 
constituent councils 

Relevant 
internal and 
external 
stakeholders 

Robert 
Parkin 
Chief Legal 
Officer and 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

 
 
 

Combined 
Authority Board 

or co-opted 
member 
organisations.  
 

Monitoring 
Officer 
 

documents 
other than 
the report 
and relevant 
appendices. 
 

8. Appointment 
of the Chief 
Executive 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

30 June 
2021 

Decision  To appoint the chief 
executive of the 
Cambridgeshire 
and Peterborough 
Combined 
Authority. 
 

Relevant 
internal and 
external 
stakeholders, 
including the 
Employment 
Committee. 

Robert 
Parkin 
Chief Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

9. Audit and 
Governance 
Committee 
Annual 
Report  
2020/21  
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

30 June 
2021 

Decision  To receive the Audit 
and Governance 
Committee Annual 
Report 2020/21.  

Relevant 
internal and 
external 
stakeholders, 
including the 
Audit and 
Governance 
Committee 

Robert 
Parkin 
Chief Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

10. Budget 
Monitor 
Report June 
2021 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Key 
Decision 
2021/021 

To note the outturn 
position for the 
2020/21 financial 
year and approve 
carry-forwards from 
the 2020/21 
budgets. 
 

Relevant 
internal and 
external 
stakeholders 

Jon Alsop 

Section 73 
Chief 
Finance 
Officer 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 

 

Mayoral Decisions 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

11. Local 
Highways 
Maintenance 
Grant 
Allocation 
2021/22 

Mayor Dr Nik 
Johnson 
 

30 June 
2021 

Key 
Decision 
KD2021/018 

To approve the 
Local Highways 
Maintenance Grant 
allocations to 
Cambridgeshire 
County Council and 

Relevant 
internal and 
external 
stakeholders 

Jon Alsop 
Section 73 
Chief 
Finance 
Officer  

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

 Peterborough City 
Council. 

the report 
and 
relevant 
appendices. 

 

Combined Authority Decisions 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

12. East West Rail 
Consultation 
 

 
 

 

Transport and 
Infrastructure 
Committee 
 

30 June 
2021 

Decision To provide an 
update on the 
Combined 
Authority's 
response to the 
East West Rail 
consultation. 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 

Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

13. Bus Services  
 

[May contain 
exempt 
appendices] 
 
 

 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Key 
Decision 
2021/030 

To consider 
recommendations 
to authorise 
officers to work 
with bus operators 
on next steps in 
bus reform 
including a Bus 
Services 
Improvement Plan; 
apply Department 
for Transport 
funding for bus 
services; and fund 
public transport 
improvements.  
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

14. Climate Change 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Key 
Decision 
2021/023  

To approve a 
response to the 
Independent 
Commission on 
Climate’s Initial 
Recommendations. 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

appendices 
to be 
published 
 

15. Market Towns 
Programme 
Investment 
Prospectus –
Approval of Fifth 
Tranche of 
Recommended 
Projects and 
change request 
for 
Huntingdonshire 
Funding 
Timeline 
Extension 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Key 
Decision 
2021/019  

To approve the fifth 
tranche of 
recommended 
projects under the 
Market Towns 
Programme 
Investment 
Prospectus and a 
Huntingdonshire 
change request to 
extend project 
funding timelines. 
 

Relevant 
internal and 
external 
stakeholders 

John T 
Hill, 
Director of 
Business 
& Skills 

Mayor Dr Nik 
Johnson 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 

16. Authority to 
spend for the 
Greater South 
East Energy 
Hub 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Key 
Decision 
2021/035 

To approve the 
‘authority to spend’ 
against the 
Programme budget 
for the Greater 
South East Energy 
Hub in the 

Relevant 
internal and 
external 
stakeholders 

John T 
Hill, 
Director of 
Business 
& Skills 

Mayor Dr Nik 
Johnson 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

 
 

Cambridgeshire 
and Peterborough 
area. 
 

and 
relevant 
appendices 
to be 
published 

17. Careers Hub 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision To approve 
additional future 
funding to the 
Careers Hub.  

Relevant 
internal and 
external 
stakeholders 

John T 
Hill 
Director of 
Business 
and Skills   

Councillor 
Lucy 
Nethsingha 
Lead 
Member for 
Skills  
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

18. European 
Regional 
Development 
Funding (ERDF) 
Growth 
Coaching 
Grants – 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision To approve a 
Partner Agreement 
between the 
Combined 
Authority and 
YTKO (a 
consortium 
member delivering 

Relevant 
internal and 
external 
stakeholders 

John T 
Hill 
Director of 
Business 
and Skills   

Councillor 
Lucy 
Nethsingha 
Lead 
Member for 
Skills  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

Partner 
Agreement 
 
 

the Growth Works 
contract). 
 

relevant 
appendices 
to be 
published. 
 

 

Recommendations from the Housing and Communities Committee 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

19. Implementation of 
the revised 
Affordable Housing 
Programme 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Key 
Decision 
2021/022  

To request 

Board to 

consider 

proposals for 

the Affordable 

Housing 

Programme 

following 

Relevant 
internal and 
external 
stakeholders 

Roger 
Thompson 
Director of 
Housing and 
Development 

Councillor 
Lewis 
Herbert 
Lead 
Member 
for 
Housing 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

discussions 

with MHCLG. 

 

to be 
published 
 

 

Recommendations from the Skills Committee 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the 
decision 
submitted 
to the 
decision 
maker 
 

20. Adult Education 
Budget 2021-22 
Funding 
Allocations and Policy 
Changes  
 
 

Cambridgeshire 
and Peterborough 
Combined Authority 
Board 
 
 

30 June 
2021 

Key 
Decision 
2021/020 

To consider 
proposals for 
granting 
delegated 
authority to 
award final 
contract and 
grant 
allocations to 
Adult 

Relevant 
internal and 
external 
stakeholders 

John T 
Hill 
Director 
of 
Business 
and Skills   

Councillor 
Lucy 
Nethsingha 
Lead 
Member 
for Skills  
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the 
decision 
submitted 
to the 
decision 
maker 
 

Education 
Budget (AEB) 
providers and 
approve 
changes to 
AEB funding 
policy and 
rules.  
 

to be 
published. 
 

21. Cambridgeshire and 
Peterborough 
Combined Authority 
Employment and 
Skills Strategy  
 
 
 

Cambridgeshire 
and Peterborough 
Combined Authority 
Board 
 
 

30 June 
2021 

Decision To approve 
the proposed 
approach to 
the 
development 
of the 
Employment 
and Skills 
Strategy.  
 

Relevant 
internal and 
external 
stakeholders 

John T 
Hill 
Director 
of 
Business 
and Skills   

Councillor 
Lucy 
Nethsingha 
Lead 
Member 
for Skills 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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Recommendations from the Business Board 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

22. Manufacturing 
and Materials 
Research and 
Development 
Centre 
Project 
Change 
Request and 
Revised 
Business Plan 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision To report Mayoral 
Decision 
KD2021/027 to the 
Combined 
Authority Board for 
noting. 
  

Relevant 
internal and 
external 
stakeholders 

John T Hill, 
Director of 
Business & 
Skills 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 

23. Community 
Renewal 
Fund and 
Levelling Up 
Fund Bid 
Selection 
Process 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision To report Mayoral 
Decision 35-2021 
to the Combined 
Authority Board for 
noting. 
 

Relevant 
internal and 
external 
stakeholders, 
including the 
Business 
Board 

John T Hill 
Director of 
Business 
and Skills  

Mayor Dr 
Nik 
Johnson  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices. 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

24. Community 
Renewal 
Fund (CRF) 
Final 
Submission 
Approval 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision To note Mayoral 
Decision 37-2021.  

Relevant 
internal and 
external 
stakeholders 

John T Hill 
Director of 
Business 
and Skills   

Mayor Dr 
Nik 
Johnson  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

25. Approval of 
Allocation of 
Recycled 
Growth 
Funding  
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision  To report Mayoral 
Decision 36-2021 
(KD2021/036) to 
the Combined 
Authority Board for 
noting.   

Relevant 
internal and 
external 
stakeholders, 
including the 
Business 
Board and 
members of 
the 
Combined 
Authority 
Board. 
 

John T Hill 
Director of 
Business 
and Skills  

Austen 
Adams 
Chair of the 
Business 
Board  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

26. Format of 
Business 
Board 
meetings 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision  To consider 

recommendations 

on the format of 

future Business 

Board meetings 

following the 

Business Board’s 
consideration of a 

recommendation 

from the Audit and 

Governance 

Committee. 

Relevant 
internal and 
external 
stakeholders 

John T Hill, 
Director of 
Business & 
Skills 

Austen 
Adams 
Chair of the 
Business 
Board  
 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

27. Sector 
Strategies 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision To approve and 
adopt strategies 
for the Life 
Sciences, 
Advanced 
Manufacturing and 
Digital Sectors in 
Cambridgeshire 
and Peterborough. 

Relevant 
internal and 
external 
stakeholders 

John T Hill 
Director of 
Business 
and Skills   

Austen 
Adams 
Chair of the 
Business 
Board  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

28. Growth Works 
Management 
Review May 
2021 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 June 
2021 

Decision To monitor and 
review programme 
delivery and 
performance.  
 

Relevant 
internal and 
external 
stakeholders 

John T Hill 
Director of 
Business 
and Skills   

Austen 
Adams 
Chair of the 
Business 
Board  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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Transport and Infrastructure Committee – 14 July 2021 
 Title of report Decision 

maker 
Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

29. CAM Delivery 
Strategy and 
Shareholder 
Report 
 
 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To consider the 
proposed Delivery 
Strategy and 
funding and 
financing strategy 
for the CAM 
Programme and 
make 
recommendations 
to the Combined 
Authority Board. 
 

Relevant 
internal and 
external 
stakeholders 

Kim Sawyer 
Chief 
Executive 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

30. A141 
Engagement 
 

 

 
 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To receive an 
update on results 
of the engagement.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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 Title of report Decision 
maker 

Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

31. Segregated 
Cycling Study 
Holme to 
Sawtry 
 
 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To consider 
proposals for 
funding a 
Segregated 
Cycling Study for 
Holme to Sawtry 
and make 
recommendations 
to the Combined 
Authority Board.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 

32. Harston 
Capacity 
Study 
 
 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To consider 
proposals for 
funding a Harston 
Capacity Study 
and make 
recommendations 
to the Combined 
Authority Board.  
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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 Title of report Decision 
maker 

Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

33. A142 
Chatteris to 
Snailwell 
Study  
 

 

 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To consider 
proposals for 
funding an A142 to 
Snailwell study and 
make 
recommendations 
to the Combined 
Authority Board.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

34. Sawston 
Station Study 
 

 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To consider 
proposals for 
funding a Sawston 
Station Study and 
make 
recommendations 
to the Combined 
Authority Board.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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 Title of report Decision 
maker 

Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

35. Cambridge 
South Station 
Progress 
Update 
 

 
 

 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To provide a 
progress update.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 

Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

36. Soham 
Station 
Progress 
Update  
 

 

 
 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To provide a 
progress update.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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 Title of report Decision 
maker 

Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

37. Independent 
Audit of 
Cambourne 
to Cambridge 
Better Public 
Transport 
Project 
 

 
 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision To consider an 
independent audit 
of the Cambourne 
to Cambridge 
Better Public 
Transport Project 

Relevant 
internal and 
external 
stakeholders 
including the 
Greater 
Cambridge 
Partnership 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

38. A505 
 

 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision  To receive the Pre-
Strategic Outline 
Business case and 
make 
recommendations 
to the Combined 
Authority Board on 
next steps.  
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 

Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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 Title of report Decision 
maker 

Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

39. A10 
Junctions 
and Dualling 
Outline 
Business 
Case 
 
 

Transport and 
Infrastructure 
Committee 
 

14 July 
2021 

Decision  The update the 
committee on the 
next stage for 
development of the 
Outline Business 
Case for the A10 
and financial 
approvals required 
and make 
recommendations 
to the Combined 
Authority Board. .  
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 

Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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Combined Authority Board – 28 July 2021 

Governance items 
 Title of report Decision maker Date of 

decision 
Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

40. Minutes of the 
meeting on 30 
June 2021 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 

28 July 
2021 

Decision  To approve the 
minutes of the 
previous meeting.  

Relevant 
internal and 
external 
stakeholders 

Richenda 
Greenhill, 
Democratic 
Services 
Officer  

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

41. Forward Plan  Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

28 July 
2021 

Decision  To approve the 
latest version of the 
forward plan. 

Relevant 
internal and 
external 
stakeholders 

Robert 
Parkin 
Chief 
Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

42. Advertisement 
and 
Appointment 
Process for 

Cambridgeshire 
and 
Peterborough 

28 July 
2021 

Decision  To approve the 
recommendation 
from the Audit and 
Governance 

Relevant 
internal and 
external 
stakeholders 

Robert 
Parkin 
Chief 
Legal 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

Two 
Independent 
Persons   
 
 

Combined 
Authority Board 

Committee to 
undertake an 
advertisement and 
appointment 
process for two 
independent 
persons in regard to 
Member Conduct. 
 

including the 
Audit and 
Governance 
Committee 

Officer and 
Monitoring 
Officer 
 

documents 
other than 
the report 
and relevant 
appendices. 
 

43. Appointment 
of 
Independent 
Renumeration 
Panel to 
review 
Members 
Allowance 
Scheme 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

28 July 
2021 

Decision  To invite the 
Combined Authority 
Board to agree that 
an Independent 
Remuneration 
Panel be requested 
to review the 
Members’ 
Allowances 
Scheme in relation 
to the Mayor’s 
allowance.  
 

Relevant 
internal and 
external 
stakeholders, 
including the 
Audit and 
Governance 
Committee 

Robert 
Parkin 
Chief 
Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

44. Corporate 
Risk 
Management 
Strategy and 
Risk Register 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

30 June 
2021 

Decision  To review and 
approve the 
Corporate Risk 
Management 

Relevant 
internal and 
external 
stakeholders, 
including the 

Robert 
Parkin 
Chief 
Legal 
Officer and 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

 
 
 

Strategy and Risk 
Register. 
 

Audit and 
Governance 
Committee 

Monitoring 
Officer 
 

other than 
the report 
and relevant 
appendices. 
 

45. Budget 
Monitor 
Update  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2031 

Decision  To provide an 
update on the 
revenue and capital 
budgets for the year 
to date. 

Relevant 
internal and 
external 
stakeholders 

Jon Alsop 

Section 73 
Chief 
Finance 
Officer 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 
 

46. Performance 
Report 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision  To note the 
Combined Authority 
performance 
reporting 
Dashboard. 

Relevant 
internal and 
external 
stakeholders 

Paul 

Raynes 

Director of 

Delivery 

and 

Strategy 

Mayor Dr Nik 
Johnson 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

to be 
published. 
 

 

Combined Authority Decisions 
 Title of report Decision maker Date of 

decision 
Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

47. CAM 
Shareholder 
Report 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

28 July 
2021 

Decision  To consider the CAM 
Shareholder report 

Relevant 
internal and 
external 
stakeholders 

Chief 
Executive 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

48. Development 
of Key Route 
Network 
 

Cambridgeshire 
and 
Peterborough 

28 July 
2021 

Decision To consider 
proposals for funding 
the development of a 
Key Route Network.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

 

 
Combined 
Authority Board 
 
 

and 
Strategy 

documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
 

49. Mayoral 
Capacity 
Fund 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision To request approval 
for £350k of funding 
from the Mayoral 
Capacity Fund to 
finance the four key 
costs in relation to 
mobilisation and 
enabling planning 
applications for 
Phase 3 of the 
University of 
Peterborough. 
 

Relevant 
internal and 
external 
stakeholders 

John T Hill 
Director of 
Business 
and Skills 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

50. Market 
Towns 
Programme 
Investment 
Prospectus –
Approval of 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

28 July 
2021 

Key 
Decision 
KD2021/
017 

To approve the final 
tranche of 
recommended 
projects under the 
Market Towns 
Programme 

Relevant 
internal and 
external 
stakeholders 

John T Hill 
Director of 
Business 
and Skills 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

Final Tranche 
of 
Recommend
ed Projects 
and Change 
Request for 
St Neots and 
Littleport 
Funding 
Timeline 
Extensions. 
 
 

Investment 
Prospectus and 
change requests from 
Huntingdonshire and 
East Cambridgeshire 
to extend project 
funding timelines. 
 

the report 
and relevant 
appendices. 
 

51. March – 

Future High 

Streets 

Funding Bid: 

Additional 

Combined 

Authority 

Match 

Funding  

 

 

 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

28 July 
2021 

Key 
Decision 
KD2021/
037 

To consider an 
application received 
from Fenland District 
Council to request 
Combined Authority 
match funding 
towards the 
Government 
approved March 
Future High Street 
Fund scheme.   
 

Relevant 
internal and 
external 
stakeholders 

John T Hill 
Director of 
Business 
and Skills 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
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By recommendation to the Combined Authority Board 

Recommendations from the Transport and Infrastructure Committee  
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

52. CAM 
Delivery 
Strategy 
and 
Shareholder 
Report 
 

 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision To sign off the 
Delivery Strategy 
and funding and 
financing strategy 
for the CAM 
Programme. 
 

Relevant 
internal and 
external 
stakeholders 

Kim Sawyer 
Chief 
Executive 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

53. Segregated 
Cycling 
Study 
Holme to 
Sawtry 
 

 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision To consider 
proposals for 
funding a 
Segregated 
Cycling Study for 
Holme to Sawtry.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

54. Harston 
Capacity 
Study 
 

 

 

 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision To seek approval 
of funding for 
Harston Capacity 
Study. 
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
 

55. A142 
Chatteris to 
Snailwell 
Study  
 

 

 

 

 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision To consider 
proposals for 
funding an A142 
to Snailwell 
study.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

56. A505 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision  To receive the 
Pre-Strategic 
Outline Business 
case decide next 
steps.  
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
 

57. A10 
Junctions 
and Dualling 
Outline 
Business 
Case 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Key 
Decision 
2021/040 

The seek 
financial 
approvals for the 
next stage for 
development of 
the Outline 
Business Case 
for the A10.  
 
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 

Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
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Recommendations from the Business Board 
 Title of report Decision maker Date of 

decision 
Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

58. Strategic 
Funding 
Management 
Review – 
July 2021 
 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision  To monitor and 

review 

programme 

performance, 

evaluation, 

outcomes and 

risks.  

 

Relevant 
internal and 
external 
stakeholders 

John T Hill, 

Director of 

Business & 

Skills 

Austen 
Adams 
Chair of the 
Business 
Board  
 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
 

59. Business 
Board 
Annual 
Report and 
Delivery Plan 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

28 July 
2021 

Decision  To approve the 

Business Board 

Annual Report for 

2020-21 and 

Annual Delivery 

Plan for 2021-22. 

 

Relevant 
internal and 
external 
stakeholders 

John T Hill, 

Director of 

Business & 

Skills 

Austen 
Adams 
Chair of the 
Business 
Board  
 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 

60. Business 
Board 
Expenses 

Cambridgeshire 
and 
Peterborough 

28 July 
2021 

Decision  To approve the 

updated 

Relevant 
internal and 

John T Hill, 

Director of 

Austen 
Adams 
Chair of the 

It is not 
anticipated 
that there 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

and 
Allowances 
Scheme 
 
 

Combined 
Authority Board 
 
 

Business Board 

Member 

Allowance 

Scheme. 

 

external 
stakeholders 

Business & 

Skills 

Business 
Board  
 
 

will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published 
 

 

Housing and Communities Committee – 6 September 2021 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

61. Affordable 
Housing 
Programme 
Scheme 
Approvals – 
September 
2021 

Housing and 
Communities 
Committee  

6 
September 
2021  

Key 
Decision 
2021/012 

To consider 
and approve 
allocations to 
new schemes 
within the 
Affordable 

Relevant 
internal and 
external 
stakeholders 

Roger 

Thompson 

Director of 
Housing and 
Development  

Councillor 
Lewis 
Herbert 
Lead 
Member 
for 
Housing  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 

Page 49 of 118



 

 

 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted 
to the 
decision 
maker 
 

 House 
Programme. 

 and 
relevant 
appendices 
to be 
published. 

62. Connecting 
Cambridgeshire 
Strategy 
Review 
 
 

Housing and 
Communities 
Committee  

6 
September 
2021 

Decision To provide an 

update on to 

targets and 

future direction 

of the 

Cambridgeshire 

and 

Peterborough 

Digital 

Connectivity 

Infrastructure 

strategy for 

2021-2025. 

 

Relevant 
internal and 
external 
stakeholders 

Paul Raynes 
Director of 

Delivery and 

Strategy 

Councillor 
Lewis 
Herbert 
Lead 
Member 
for 
Housing 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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Transport and Infrastructure Committee – 8 September 2021  
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 

63. Local 
Transport 
Plan Update 
 
 
 

Transport and 
Infrastructure 
Committee 

8 
September 
2021 

Decision To provide an 
update on the 
Local Transport 
Plan refresh.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

64. E-Scooter 
and E-Bike 
Update  
 
 

Transport and 
Infrastructure 
Committee 

8 
September 
2021 

Decision To provide an 
update on the 
scheme and 
Department for 
Transport 
survey 
outcomes. 
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
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relevant 
appendices 
to be 
published. 
 

65. Bus Strategy 
 
 

Transport and 
Infrastructure 
Committee 

8 
September 
2021 

Decision To provide an 
update on 
National Bus 
Strategy work. 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

66. Transforming 
Cities Fund 
Annual 
Report 
 

 
 

Transport and 
Infrastructure 
Committee 
 

8 
September 
2021 

Decision To note the 
Transforming 
Cities Annual 
Report.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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Skills Committee – 13 September 2021 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 

67. Opportunities 
to develop the 
Greater South 
East Energy 
Hub 
 
 
 
 

Skills 
Committee  

13 
September 
2021  

Decision To note the 
accountable 
body and 
Business Plan 
for the Greater 
South East 
Energy Hub, 
including 
opportunities for 
a green supply 
chain and skills 
requirements. 
  
 

Relevant 
internal and 
external 
stakeholders 

John T Hill 
Director of 
Business 
and Skills   

Councillor 
Lucy 
Nethsingha 
Lead 
Member for 
Skills  
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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Combined Authority Board – 29 September 2021 

Governance items 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 
 
 
 

68. Minutes of 
the meeting 
on 28 July 
2021 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 

29 
September 
2021 

Decision  To approve the 
minutes of the 
previous 
meeting.  

Relevant 
internal and 
external 
stakeholders 

Richenda 
Greenhill, 
Democratic 
Services 
Officer  

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

69. Forward 
Plan  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

29 
September 
2021 

Decision  To approve the 
latest version of 
the forward 
plan. 

Relevant 
internal and 
external 
stakeholders 

Robert 
Parkin 
Chief Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 
 
 
 

70. Budget 
Monitor 
Update  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

29 
September 
2031 

Decision  To provide an 
update on the 
revenue and 
capital budgets 
for the year to 
date. 

Relevant 
internal and 
external 
stakeholders 

Jon Alsop 

Section 73 
Chief 
Finance 
Officer 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 
 

 

Page 55 of 118



 

 

Combined Authority Decisions 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 
 
 
 

71. CAM 
Shareholder 
Report 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

29 
September 
2021 

Decision  To consider the 
CAM 
Shareholder 
report 

Relevant 
internal and 
external 
stakeholders 

Chief 
Executive 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

 

By recommendation to the Combined Authority 

Recommendations from the Transport and Infrastructure Committee 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
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72. Bus 
Strategy 
 
 

Transport and 
Infrastructure 
Committee 

29 
September 
2021 

Key 
Decision 
2021/034 

To provide an 
update on 
National Bus 
Strategy work. 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 
 

 

Recommendations from the Skills Committee 
73. Opportunities 

to develop 
the Greater 
South East 
Energy Hub 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

29 
September 
2021 

Decision  To note the 

opportunities 

for a green 

supply chain 

and skills 

requirements in 

the 

Cambridgeshire 

and 

Peterborough 

area. 

 

Relevant 
internal and 
external 
stakeholders 

John T Hill, 
Director of 
Business & 
Skills 

Councillor 
Lucy 
Nethsingha 
Lead 
Member for 
Skills 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
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Recommendations from the Business Board 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 
 
 
 

74. Combined 
Authority 
Implications 
of the Local 
Enterprise 
Partnership 
Review 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

29 
September 
2021 

Decision  To note the 

outcomes of 

Government’s 
national Local 

Enterprise 

Partnership 

(LEP) Review. 

 

Relevant internal 
and external 
stakeholders 

John T Hill, 
Director of 
Business & 
Skills 

Austen 
Adams 
Chair of the 
Business 
Board  
 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published 
 

75. Enterprise 
Zones 
Programme 
Update 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

29 
September 
2021 

Decision  To update the 
Board on the 
Enterprise 
Zones 
Programme. 

Relevant internal 
and external 
stakeholders 

John T Hill, 
Director of 
Business & 
Skills 

Austen 
Adams 
Chair of the 
Business 
Board  
 
 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 
 
 
 

appendices 
to be 
published 
 

 

Housing and Communities Committee – 3 November 2021 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 
 
 
 

76. Affordable 
Housing 
Programme 
Scheme 
Approvals: 

Housing and 
Communities 
Committee  

3 
November 
2021  

Key 
Decision 
2021/013 

To consider and 
approve 
allocations to 
new schemes 
within the 

Relevant 
internal and 
external 
stakeholders 

Roger 

Thompson 

Director of 
Housing and 
Development  

Councillor 
Lewis 
Herbert 

It is not 
anticipated 
that there 
will be any 
documents 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 
 
 
 
 

November 
2021 
 
 

Affordable 
House 
Programme. 

Lead 
Member for 
Housing  
 

other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

 

Transport and Infrastructure Committee – 8 November 2021 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

77. March 
Area 
Transport 
Study 
Outline 

Transport and 
Infrastructure 
Committee 

8 
November 
2021 

Decision To consider the 
Outline Business 
Case and make 
recommendations 
to the Combined 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

Business 
Case 
 

Authority Board 
on the next stage 
of the project. 
 

and 
Strategy 

other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

78. Local 
Transport 
Plan 
Update 
 
 

Transport and 
Infrastructure 
Committee 

8 
November 
2021 

Decision To provide an 
update on the 
Local Transport 
Plan refresh. 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

79. Wisbech 
Rail 
Update  
 
 

Transport and 
Infrastructure 
Committee 

8 
November 
2021 

Decision To provide an 
update on the 
project and 
outline next 
steps.  

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

the report 
and 
relevant 
appendices 
to be 
published. 
 

80. A1260 
Nene 
Parkway 
Junction 
15 
 
 

Transport and 
Infrastructure 
Committee 

8 
November 
2021 

Decision To consider the 
Full Business 
Case and a 
request to 
approve the 
drawdown 
construction 
funds and make 
recommendations 
to the Combined 
Authority Board.  

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

81. St Ives 
Strategic 
Outline 
Business 
Case 
 
 

Transport and 
Infrastructure 
Committee 

8 
November 
2021 

Decision To review 
outcomes from 
the Strategic 
Outline Business 
Case and next 
steps and make 
recommendations 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

to the Combined 
Authority Board.  
 

and 
relevant 
appendices 
to be 
published. 
 

82. A141 
Strategic 
Outline 
Business 
Case 
 
 

Transport and 
Infrastructure 
Committee 

8 
November 
2021 

Decision To review 
outcomes from 
the Strategic 
Outline Business 
Case and make 
recommendations 
of next steps to 
the Combined 
Authority Board.  
 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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Combined Authority Board – 24 November 2021 

Governance Items 

 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

83. Minutes of 
the meeting 
on 29 
September 
2021 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 

24 
November 
2021 

Decision  To approve 
the minutes of 
the previous 
meeting.  

Relevant internal 
and external 
stakeholders 

Richenda 
Greenhill, 
Democratic 
Services 
Officer  

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

84. Forward 
Plan  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

24 
November 
2021 

Decision  To approve 
the latest 
version of the 
forward plan. 

Relevant internal 
and external 
stakeholders 

Robert 
Parkin 
Chief Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

85. Budget 
Monitor 
Update  

Cambridgeshire 
and 
Peterborough 

24 
November 
2021 

Decision  To provide an 
update on the 
revenue and 
capital 

Relevant internal 
and external 
stakeholders 

Jon Alsop 

Section 73 
Chief 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

Combined 
Authority Board 
 
 

budgets for 
the year to 
date. 

Finance 
Officer 

documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 
 

86. Performance 
Report 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

24 
November 
2021 

Decision  To note the 
Combined 
Authority 
performance 
reporting 
Dashboard 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 

Delivery 

and 

Strategy  

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 
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Combined Authority Decisions 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

87. CAM 
Shareholder 
Report 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

24 
November 
2021 

Decision  To consider the 
CAM Shareholder 
report 

Relevant 
internal and 
external 
stakeholders 

Chief 
Executive 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices. 
 

88. Response 
to the 
Independent 
Commission 
on Climate 
Change 
 

 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

24 
November 
2021 

Key 
Decision 
2021/025 

To approve a 
response to the 
Independent 
Commission on 
Climate Change’s 
full 
recommendations. 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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By recommendation to the Combined Authority 

Recommendations from the Transport and Infrastructure Committee 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

89. March 
Area 
Transport 
Study 
Outline 
Business 
Case 
 
 

Cambridgeshire 
and Peterborough 
Combined 
Authority Board 
 
 

24 
November 
2021 

Key 
Decision 
2021/026 

To receive the 
Outline Business 
Case and decide 
on the next stage 
of the project. 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices. 
 

90. Wisbech 
Rail 
Update  
 
 

Cambridgeshire 
and Peterborough 
Combined 
Authority Board 
 

24 
November 
2021 

Decision To provide an 
update on the 
project and 
outline next 
steps.  

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

91. St Ives 
Strategic 
Outline 
Business 
Case 
 
 

Cambridgeshire 
and Peterborough 
Combined 
Authority Board 
 

24 
November 
2021 

Decision To review 
outcomes from 
the Strategic 
Outline Business 
Case and 
recommended 
next steps.  
 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

92. A1260 
Nene 
Parkway 
Junction 
15 
 
 

Cambridgeshire 
and Peterborough 
Combined 
Authority Board 
 

24 
November 
2021 

Key 
Decision 
2021/032 

To consider the 
Full Business 
Case and a 
request to 
approve the 
drawdown 
construction.  

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

93. A141 
Strategic 
Outline 
Business 
Case 
 
 

Cambridgeshire 
and Peterborough 
Combined 
Authority Board 
 

24 
November 
2021 

Decision To review 
outcomes from 
the Strategic 
Outline Business 
Case and 
recommendations 
on next steps.  
 

Relevant internal 
and external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices 
to be 
published. 
 

 

Housing and Communities Committee – 10 January 2022 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

94. Affordable 
Housing 
Programme 
Scheme 

Housing and 
Communities 
Committee  

10 
January 
2022 

Key 
Decision 
2021/038 

To consider and 
approve 
allocations to 
new schemes 

Relevant 
internal and 
external 
stakeholders 

Roger 
Thompson 

Councillor 
Lewis 
Herbert 

It is not 
anticipated 
that there 
will be any 
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Approvals 
January 
2022 
 

  

within the 
Affordable 
House 
Programme. 

Director of 
Housing and 
Development 

Lead 
Member for 
Housing  

documents 
other than 
the report 
and 
relevant 
appendices. 
 

 

 

Transport and Infrastructure Committee – 12 January 2022 
 Title of report Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

95. Local 
Transport 
Plan Update  
 
 

Transport and 
Infrastructure 
Committee 

12 
January 
2022 

Decision To provide an 
update on the 
Local Transport 
Plan refresh 
following 
consultation.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices. 
 

96. University 
Access 
Study 
 

Transport and 
Infrastructure 
Committee 

12 
January 
2022 

Decision To consider 
recommendations 
on the Outline 
Business Case 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

 Phase 1 and 
outline next steps 
and make 
recommendations 
to the Combined 
Authority Board.  
 

and 
Strategy  

documents 
other than 
the report 
and 
relevant 
appendices. 
 

97. A47 Dualling 
 
 

Transport and 
Infrastructure 
Committee 

12 
January 
2022 

Decision To summarise 
outcome of the 
Highways 
England Review 
and outline next 
steps. 
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices. 
 

98. Fenland 
Stations 
Regeneration 
 
 
 

Transport and 
Infrastructure 
Committee 

12 
January 
2022 

Decision To give an 
update on 
construction 
completion of 
March and 
Manea stations 
as part of the 
Fenland Stations 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
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 Title of report Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

Regeneration 
programme. 
 

relevant 
appendices. 
 

 

 

Combined Authority Board – 26 January 2022 

Governance Items 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

99. Minutes of 
the meeting 
on 24 
November 
2021 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 

26 
January 
2022 

Decision  To approve the 
minutes of the 
previous 
meeting.  

Relevant 
internal and 
external 
stakeholders 

Richenda 
Greenhill, 
Democratic 
Services 
Officer  

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

100. Forward 
Plan  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

26 
January 
2022 

Decision  To approve the 
latest version of 
the forward 
plan. 

Relevant 
internal and 
external 
stakeholders 

Robert 
Parkin 
Chief Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

101. Budget 
Monitor 
Update  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

26 
January 
2022 

Decision  To provide an 
update on the 
revenue and 
capital budgets 
for the year to 
date. 

Relevant 
internal and 
external 
stakeholders 

Jon Alsop 

Section 73 
Chief 
Finance 
Officer 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 
 

102. Performance 
Report 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

26 
January 
2022 

Decision  To note the 
Combined 
Authority 
performance 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
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 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of 
report 

Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

 
 

reporting 
Dashboard 

and 
Strategy  

other than 
the report 
and relevant 
appendices 
to be 
published. 
 

 

Combined Authority Decisions 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

103. CAM 
Shareholder 
Report 
 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

26 
January 
2022 

Decision  To consider the 
CAM Shareholder 
report. 

Relevant 
internal and 
external 
stakeholders 

Chief 
Executive 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
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By recommendation to the Combined Authority Board 

Recommendations from the Transport and Infrastructure Committee  
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead 
officer 

Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

104. University 
Access 
Study 
 
 

Transport and 
Infrastructure 
Committee 

26 January 
2022 

Key 
Decision 
2021/031 

To consider 
recommendations 
on the Outline 
Business Case 
Phase 1 and outline 
next steps.  
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices. 
 

105. A47 
Dualling 
 
 

Transport and 
Infrastructure 
Committee 

26 January 
2022 

Decision To summarise 
outcome of the 
Highways England 
Review and outline 
next steps. 
 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and 
relevant 
appendices. 
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Housing and Communities Committee – 9 March 2022 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

106. Affordable 
Housing 
Programme 
Scheme 
Approvals 
March 
2022 
 

 

Housing and 
Communities 
Committee  

9 March 
2022 

Key 
Decision 
2021/039 

To consider and 
approve allocations 
to new schemes 
within the 
Affordable House 
Programme. 

Relevant 
internal and 
external 
stakeholders 

Roger 
Thompson 
Director of 
Housing and 
Development 

Councillor 
Lewis 
Herbert 
Lead 
Member for 
Housing  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

107. Northern 
Fringe 
Progress 
Report  
 
 

Housing and 
Communities 
Committee  

9 March 
2022 

Decision To receive a 
progress report on 
the Northern Fringe.  

Relevant 
internal and 
external 
stakeholders 

Roger 
Thompson 
Director of 
Housing and 
Development 

Councillor 
Lewis 
Herbert 
Lead 
Member for 
Housing  

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
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Transport and Infrastructure Committee – 14 March 2022 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

108. Local 
Transport 
Plan 2022 
 
 

Transport and 
Infrastructure 
Committee 

14 March 
2022 

Decision To consider the 
Local Transport 
Plan refreshed 
document and make 
recommendations to 
the Combined 
Authority Board.  

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

 

Combined Authority Board – 30 March 2022 

Governance Items 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

109. Minutes of 
the 
meeting 
on 26 

Cambridgeshire 
and 
Peterborough 

30 March 
2022 

Decision  To approve the 
minutes of the 
previous meeting.  

Relevant 
internal and 
external 
stakeholders 

Richenda 
Greenhill, 
Democratic 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 

Page 77 of 118



 

 

 Title of 
report 

Decision maker Date of 
decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

January 
2022 

Combined 
Authority Board 
 

Services 
Officer  

documents 
other than 
the report 
and relevant 
appendices. 
 

110. Forward 
Plan  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 

30 March 
2022 

Decision  To approve the 
latest version of the 
forward plan. 

Relevant 
internal and 
external 
stakeholders 

Robert 
Parkin 
Chief Legal 
Officer and 
Monitoring 
Officer 
 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

111. Budget 
Monitor 
Update  

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 March 
2022 

Decision  To provide an 
update on the 
revenue and capital 
budgets for the year 
to date. 

Relevant 
internal and 
external 
stakeholders 

Jon Alsop 

Section 73 
Chief 
Finance 
Officer 

Mayor Dr 
Nik 
Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices 
to be 
published. 

Page 78 of 118



 

 

By recommendation to the Combined Authority Board 

Recommendations from the Transport and Infrastructure Committee 
 Title of 

report 
Decision maker Date of 

decision 

Decision 
required 

Purpose of report Consultation Lead officer Lead 
Member 

Documents 
relevant to 
the decision 
submitted to 
the decision 
maker 
 

112. Local 
Transport 
Plan 2022 
 
 

Cambridgeshire 
and 
Peterborough 
Combined 
Authority Board 
 
 

30 March 
2022 

Key 
Decision 
2021/033 

To approve the Local 
Transport Plan 
refreshed document. 

Relevant 
internal and 
external 
stakeholders 

Paul 
Raynes 
Director of 
Delivery 
and 
Strategy  

Mayor Dr 
Nik Johnson 

It is not 
anticipated 
that there 
will be any 
documents 
other than 
the report 
and relevant 
appendices. 
 

 

 

FP/06/2021 
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Comments or queries about the Forward Plan to Cambridgeshire and 

Peterborough Combined Authority 
 

Please send your comments or queries to Robert Parkin, Chief Legal Officer and 
Monitoring Officer, at Robert.Parkin@cambridgeshirepeterborough-ca.gov.uk . We need to 
know: 

1. Your comment or query: 

2. How can we contact you with a response (please include your name, a telephone 
number and your email address). 

3. Who you would like to respond to your query. 
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Agenda Item No: 2.1  

Report title: Budget and Performance Update  
 
To:    Transport & Infrastructure Committee  
 
Meeting Date:  14th July 2021 
 
Public report: Yes 
 
Lead Member: Mayor Dr Nik Johnson   
 
From:  Paul Raynes, Director of Delivery and Strategy  
 
Key decision:    Not applicable 
 
Forward Plan ref:  Not applicable 

 
Recommendations:   The Transport & infrastructure Committee is recommended to: 

 
Note the July Budget and Performance Monitoring Update  
 

Voting arrangements:  Note only no vote required 
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1. Purpose 

 
1.1  This report provides the regular budget and performance reporting to the Transport and 

Infrastructure Committee. 
 

2.  Background 

 
2.1      The Combined Authority Board has decided that budget and performance reporting should 

be seen in the round.  
 
2.2 At its January 2021 meeting, the Combined Authority Board approved a new Business 

Plan and Medium-Term Financial Plan (MTFP), including Revenue and Capital projects for 
2021/22. This report presents the progress made against these budgets along with any 
changes in line with subsequent Executive Committee and Board decisions. 

 

3. Budget 
 
Revenue Budget 

 
3.1 A summary of the financial position of the Authority, showing revenue expenditure for the 

two-month period to 31st May 2021, is set out in the table below:   
 

 
 
3.2. The outturn position shows a positive variance of £656k against the approved budget.  

3.3. The CAM Innovation Company budget has been brought forward from 2020/21 to continue 
supporting the setup of One CAM Ltd. However, the company has now been setup and is 
drawing on its own funds, as shown in the capital table below.  

£000

Actual Budget

Approved

Forecast Var To

Budget

Budget 

Subject to

Total

Budget

REVENUE Approval

A141 (SOBC)  7  114  114 -             -              114

St Ives (SOBC)  23  136  136 -             -              136

Bus: Review Implementation  25  1,742  1,742 -             -              1,742

CAM Innovation Company -              656 -              656 -              656

Local Transport Plan -              200  200 -             -              200

Public Transport: Team and Overheads  52  465  465 -             -              465

Public Transport: Supported Bus Services  311  3,003  3,003 -             -              3,003

Public Transport: RTPI, Infrastructure & Information -              209  209 -             -              209

Public Transport: Concessionary fares  601  9,129  9,129 -             -              9,129

Public Transport: Quality Partnership -              41  41 -             -              41

Public Transport: Contact Centre -              234  234 -             -              234

Public Transport: S106 supported bus costs  73  259  259 -             -              259

A142 Chatteris to Snailwell -             -             -             -              150  150

Development of Key Route Network -             -             -             -              150  150

Harston Capacity Study -             -             -             -              150  150

Sawston Station Contribution -             -             -             -              0.016  0.016

Segregated Cycling Holme to Sawtry -             -             -             -              100  100

Transport Response Fund -             -             -             -              650  650

REVENUE TOTAL  1,092  16,189  15,533  656  1,200  17,389

2021/22
Approved Budget

2021/22
Total Budget
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3.4. In addition to the £16.2m approved to spend budget there is a further £1.2m budget in the 
MTFP for new projects which have not yet been taken to the CA Board for approval to spend. 

3.5. There are currently no other forecast variations in the revenue budget. 
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Capital Budget 
 
3.6. A summary of the capital programme for the two-month period to 31st May 2021, is set out 

in the table below.   
 

 
 

3.7. The Capital programme outturn shows a £5.1m positive variance against the approved 
Budget due for the following reasons: 

3.7.1. A10 Junctions and Dualling (OBC) – funding will not be committed to the OBC until 
the Committee has taken note of the decision of the DfT on its funding contribution, 
that decision was not communicated to the Authority until June. A separate paper 
on this agenda sets out the position.  

This has impacted in the original timing envisaged for the OBC and as a result the 
forecast spending has been reduced in the current financial year and will be 
increased in the following year. 

3.7.2. Soham Station – This project is currently being delivered ahead of schedule, hence 
the increase in the forecast for this financial year. This will be offset against the  
budget forecast to be needed in 2022/23. 

3.7.3. Coldhams Lane – This project is currently on hold at the Committee’s request while 
funding is sought to bridge a budget gap for the options the Committee considered 
offered best value for money. 

£000

Actual Budget

Approved

Forecast Var To

Budget

Budget 

Subject to

Total

Budget

CAPITAL Approval

A10 Junctions and Dualling (OBC) -              2,000  1,400  600 -              2,000

King’s Dyke Level Crossing  2,541  7,588  7,588 -              2,100  9,688

Soham Station  2,912  9,244  9,482 (238 ) -              9,244

Wisbech Rail  0  306  306 -              2,688  2,993

Wisbech Access Strategy  1,054  4,132  4,132 -              3,930  8,062

Ely Area Capacity Enhancements  202  326  326 -             -              326

Coldhams Lane roundabout improvements -              234 -              234  2,200  2,434

Fengate Access Study - Phase 1 -              327  327 -              1,330  1,657

University Access  37  161  161 -              780  941

March Junction Improvements -              2,114  2,114 -              1,238  3,352

Regeneration of Fenland Railway Stations  139  2,608  2,608 -              733  3,341

A1260 Nene Parkway Junction 15  91  207  207 -              5,000  5,207

A1260 Nene Parkway Junction 32-3 -              239  239 -              5,030  5,269

A16 Norwood Dualling  24  616  554  62  430  1,046

A505 Corridor Royston to Granta Park -              143  143 -             -              143

A605 Stanground - Whittlesea Access - Phase 2 -              217  217 -             -              217

Lancaster Way  260  400  400 -             -              400

Digital Connectivity Infrastructure  237  3,139  3,139 -             -              3,139

Transport Modelling -              750  554  196 -              750

CAM Investment - One CAM Operating  429  2,693  800  1,893 -              2,693

CAM Investment - Business Cases  652  3,500  1,100  2,400  1,500  5,000

Pothole Fund -              10,250  10,250 -             -              10,250

Highways Maintenance Capital Grants -              17,445  17,445 -             -              17,445

St. Ives (SOBC, OBC & FBC) -             -             -             -              500  500

Snailwell Loop -             -             -             -              500  500

CAPITAL TOTAL  8,578  68,637  63,491  5,146  27,958  96,595

2021/22
Approved Budget

2021/22
Total Budget
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3.7.4. Transport Modelling – This project is being developed and it is likely to be 
completed in 2022/23, hence the forecast has been reduced in the current year. 

3.7.5. CAM Investments – Operating and Business Cases – These investments into One 
CAM Ltd are currently under review. A paper will be taken to the CA Board in July 
to decide the future direction of the company. The forecast has been reduced whilst 
waiting for the decision. 

3.8. Pothole and Highways Capital Grant funds – The CA Board has approved the allocation 
of these funds to the Cambridgeshire County Council and Peterborough City Council at 
its meeting on 30th June. Grant Funding letters are being prepared to transfer the funds.    

 

4. Performance Reporting 
 
4.1 The Cambridgeshire and Peterborough Devolution Deal is about delivering better economic 

outcomes for the people of our area and commits us to specific results. The Combined 
Authority needs to monitor how well it is doing that. 
 

4.2. Appendix 1 shows the Transport Performance Dashboard. It includes an update on delivery 
against the following growth outcomes set by the Devolution Deal, which are reported to the 
Combined Authority Board: 

 

• Prosperity (measured by Gross Value Added (GVA)) 

• Housing 

• Jobs  
 

The appendix also includes indicators relating to the Transport programme chosen by the 
Committee, to supplement the corporate headline indicators.  

 
4.3. Also provided is the RAG status of projects within the Transport portfolio. These are based 

on the June reporting month. 

 

5. Financial Implications 
 
5.1 There are no other financial implications other than those included in the main body of the 

report. 

 

6. Legal Implications  
 
6.1  Adopting a Business Plan alongside the budget is good practice but not a legal obligation. 

The recommendation accords with the Combined Authority’s Constitution (September 2019) 
Chapter 4 para.2(b) and powers under Part 4 Article 11 of the Cambridgeshire and 
Peterborough Combined Authority Order 2017 (SI 2017/251).  

 

7. Other Significant Implications 
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7.1  None not mentioned above. 

 

8.0 Appendices 
 
8.1  Appendix 1 – Transport Performance Dashboard  
 

8. Background Papers 
 
9.1 None 
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Appendix 1  

TRANSPORT AND INFRASTRUCTURE COMMITTEE 

COMBINED AUTHORITY PERFORMANCE DASHBOARD 

DEVOLUTION DEAL TRAJECTORY 

GVA TARGET V BASELINE JOBS TRAJECTORY V BASELINE HOUSING PERFORMANCE (*cumulative figures) 

    

 

Combined Authority Transport Project Profile 
 

 

Transport Key Project Breakdown 

Project name  RAG status 

A141 Huntingdon Northern Bypass SOBC Green 

A47 Dualling  Green 

Cambridge South Station Green 

King’s Dyke Level Crossing Green 

Regeneration of Fenland Stations  Green 

Soham Station  Green 

Wisbech Rail Green 

  

A10 OBC Amber 

Bus Reform Task Force Amber  

Cambridgeshire Autonomous Metro (CAM) Amber 

*Project RAG status as at end of June 2021 
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Sources:  

Baseline: Current trend without Devolution Deal interventions 

Outturn data source: GVA and Jobs - Office of National Statistics (ONS); 

Housing - Council Annual Monitoring Reports/CambridgeshireInsights. 
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baseline. To achieve this target the CPIER identified the region would require 
annual growth of 0.31% on top of the 2.5% baseline growth.  
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TRANSPORT METRIC REPORTING 
 
 

 Entries and Exits across all train stations by District     Motor Vehicle Traffic (Vehicle miles) 
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Agenda Item No: 2.2 

Report title:    A10 Junctions and Dualling Outline Business Case 

 
To:    Transport and Infrastructure Committee  
 
Meeting Date:  Wednesday 14 July 2021 
 
Public report: Public Report  
   
Lead Member: Mayor Dr Nik Johnson  
 
From:  Paul Raynes, Director of Delivery and Strategy  

Key decision:    Not applicable 

Forward Plan ref:  Not applicable 

 
Recommendations:   The Transport and Infrastructure Committee is recommended to:  

 
a) Note the Department for Transport’s decision to fund the A10 

dualling and junctions Outline Business Case, including the 

department’s conditions.   

 

b) Agree the proposed programme to progress the development of the 

Outline Business Case, noting the delegation for procurement of 

external support for this project made in September 2020 by the 

Board.  

 
Voting arrangements:  Item (a) note only (no vote), item (b) a simple majority of all Members 
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1. Purpose 

 
1.1. This paper outlines the next steps involved for developing the Outline Business Case (OBC) 

for dualling and junction improvements on the A10 between Ely and Milton following funding 
approval of £2.0 million from the Department for Transport (DfT).  

 

2.  Background 

 
2.1 The A10 links Ely and Cambridge from North to South. 

2.2.  The route is key to economic and housing growth within the area and to meeting the 
Devolution Deal commitment of doubling GVA over 25 years. Because it connects the north 
of the region with Cambridge, it plays an important role in the Authority’s aim of promoting 
inclusive growth. 

2.3.  The Combined Authority undertook a Strategic Outline Business Case, which concluded in 
September 2020.  While the SOBC was in its early stages, the Combined Authority made 
bids in July 2019 to DfT’s  Major Route Network (MRN) for junction improvements and 
Large Local Majors (LLM) for the potential dualling improvements funds to support the next 
stages of work on the project.  

2.4.  As part of developing the SOBC, the Combined Authority conducted a public engagement 
exercise. That demonstrated strong public support for improvements to the route. This 
supported the SOBC’s conclusion that that an intervention is required.  

2.5 The options evaluated in the SOBC are shown in Figure 1. They include both offline and 
online dualling options, and a package of junction improvements.  

 

Figure 1 – Shortlisted options for consideration and development at the OBC stage 

 2.6 The Department for Transport notified the Combined Authority on 21 June that £2 million 
had been awarded to support the development of an Outline Business Case for both 
junction and dualling options. Funding for later years is for subsequent review. The funding 
is conditional on CPCA including, as part of the OBC development work, a fully worked up 
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lower cost alternative option based on a scheme to deliver improvements to the junctions 
on their own.  This should be presented alongside any preferred option if the latter is based 
on a combined scheme of junction improvements and dualling. This condition is consistent 
with the presentation of the options in the SOBC and the Committee is invited to agree that 
it is acceptable. 

3. Next Steps 
 
3.1 The programme for developing the OBC are shown in Table 1. 
 
 Table 1: Indicative timescales and tasks for developing the A10 OBC 

Indicative Milestone Dates 

Outline Business Case Development September 2021 

Public Consultation on Options March 2022 

Preferred Option(s) July 2022 

Gateway Meeting with DfT September 2022 

Preliminary Design Completion November 2022 

Submission of OBC to Committee/Board January/February 2023 

 
3.2 Governance arrangements are to be established with a Project Board with a separate 

technical team. It is expected that a suitable supplier will be appointed to develop the study 
further. Collaborative engagement with Cambridgeshire County Council has commenced as 
to how this stage is to be delivered. It is proposed that the contracted supplier will 
undertake the study in line with the Combined Authority’s project management standards. 
Project governance will be compliant with the Assurance Framework and the Combined 
Authority’s project management guidance. 

 
3.3 Anticipating a favourable decision by DfT on funding, the Board in September 2020 

delegated authority to the Director of Delivery and Strategy, in consultation with the Chair of 
the Transport and Infrastructure Committee, to develop and procure OBC stage suppliers. 

 
 

4.  Wider Engagement and Policy Alignment 
 

4.1.  There will be continued interfaces with other key transport infrastructure projects under 
development including:  

 
(a) the current A14 works; 
(b) the Milton Road Roundabout Working Group; and 
(c) the Greenway cycling and walking proposals.  

 
4.2.  There will also be interfaces with development proposals including: 
 

(a) North East Cambridge;  
(b) Waterbeach New Town; 
(c) the proposed relocation of the Anglian Water treatment plant; and 
(d) the proposed relocation of Cambridgeshire Police’s Headquarters.  
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4.3.  The development of the scheme will continue to align with:  
 

(a) the Cambridgeshire & Peterborough Independent Economic Report (CPIER);  
(b) the Combined Authority’s Growth Ambition Statement;  
(c) the Cambridgeshire and Peterborough Local Transport Plan (LTP);  
(d) the Local Industrial Strategy;  
(e) Local Cycling and Walking Programme (LCWIP);  
(f) Government policy on cycling and walking provision; and 
(g) recommendations of the Cambridgeshire and Peterborough Independent 
Commission on Climate and emerging evidence on economic trends including post-
Covid travel data.  
 

4.4 The objectives for the scheme, all of which are consistent with the LTP, set out in the SOBC 
are: 

 

• Supporting housing delivery 

• Increasing productivity 
• Supporting the 2050 net zero target 

• Enhancing biodiversity  

• Improving quality of life by minimising community impacts 

• Encouraging sustainable and active travel 

• Improving safety 

• Reducing congestion. 
 
4.5 The OBC stage will build on these objectives and assess options in line with the scheme 

objectives.  
 
4.6 The development of options will take into account public feedback and feedback from  

member councils. 
 

5. Financial Implications 

 
5.1 The Medium-Term Financial Plan provides £2.0 million of capital funding in the 2021/22 

period for this project. Approval for the £2.0 million was given by the Combined Authority 
Board in September 2020.  

 
5.2 Following continued liaison with the DfT, consent has been given by HM Treasury to 

progress to the next stage. Central government will make a contribution of £2.0 million in 
2021/22 as capital grant towards the costs of developing an OBC.  The Department will 
review progress as the business case develops providing further development funding in 
2022/23 – noting the Combined Authority’s original request was for a total of £4.0 
million.  At this stage HM Treasury has provided approval for the £2.0 million in this financial 
year pending the outcome of this year’s Spending Review which will cover future years.  

 

6. Legal Implications  
 
6.1 The recommendations accord with CPCA’s powers under Part 3 of the Cambridgeshire and 

Peterborough Combined Authority Order 2017 (SI 2017/251). 
 

Page 92 of 118



 

7.  Background Papers 
 
 
7.1 September 2020 A10 Dualling and Junctions Board Report 
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Agenda Item No: 2.3  

Report title: A141 Huntingdon Strategic Outline Business Case   
 
To: Transport and Infrastructure Committee 
 
Meeting Date:  Wednesday 9 June 2021 
 
Public report: Public Report 
 
Lead Member: Mayor Dr Nik Johnson  
 
From:  Paul Raynes 

Director of Delivery & Strategy 

Key decision:    Not applicable  

Forward Plan ref:  Not applicable 

 
Recommendations:  The Combined Authority Board is recommended to: 

 
Note and comment ton this update on progress with the Strategic 

Outline Business Case and the outcome of public engagement.  

 

Voting arrangements:  Note only no vote required. 
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1. Purpose 

 
1.1  To report on the progress of the Strategic Outline Business Case (SOBC) for the A141.  
 

2.  Background 

2.1  In April 2018, the A141 Huntingdon Capacity Study (commissioned by Cambridgeshire and 

Peterborough Combined Authority) and the St Ives Area Transport Study (commissioned by 

Cambridgeshire County Council) commenced as a joint delivery study to consider the 

capacity challenges in the area.  

2.2.  In March 2019, the Combined Authority subsequently approved the commissioning of a 

Huntingdon Third River Crossing feasibility study to also consider how that proposal might 

address the capacity challenges in the area.  

2.3.  Emerging findings from the A141 Huntingdon Capacity Study and St Ives Area Transport 

Study suggested that they needed to take into account the wider growth issues in the 

Huntingdon and St Ives area. It was therefore agreed by the January 2020 Transport and 

Infrastructure Committee and Combined Authority Board that this work be extended to 

include the Huntingdon Third River Crossing work.  

2.4.  The change to the study scope meant that it was necessary to compare the performance of 

the wider road network as a result of both schemes. The proposal for a Huntingdon Third 

River Crossing was therefore included within the traffic modelling and a high-level 

environmental desktop study for the area. The options compared included a bypass route 

for the A141 North of Huntingdon as well as the river crossing. 

2.5 The outcomes of the study were reported at the August 2020 Combined Authority Board. 

Evidence demonstrated that an A141 bypass was the better performing option for 

addressing current and future congestion and growth and the Board decided to commission 

a Strategic Outline Business Case for that option. Atkins were subsequently engaged 

through a procurement exercise to undertake a Strategic Outline Business Case for that 

option.  

 

2.6 The key aims of the SOBC are:  
 

• To reduce spatial inequalities across Cambridgeshire and share the success of the 
Greater Cambridge area; 

• To ensure that the planned employment and housing growth in the Huntingdon and St 
Ives area can be accommodated; 

• To address current congestion and delay, reduce journey times and improve reliability, 
and on local routes impacted by the traffic and congestion on the existing A141; 

• To form part of a co-ordinated package of investment in this area which will cater for 
increased capacity for all modes of transport; 

• To embed a safe systems approach into all transport operations to achieve Vision 
Zero; and 

• To contribute to the reduction of carbon emissions to net zero by 2050 to minimise the 
impact of transport and travel on climate change. 
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3.0  The Strategic Outline Business Case 
 
3.1 Building upon the previous study work, an Existing Conditions Report has been prepared. 

The report presents the existing conditions for the A141 area. The report notes that 
Huntingdon has strong economic connections to Peterborough, London and Cambridge, as 
well as the market towns nearby. The car is the most dominant mode for commuting trips to 
and from Huntingdon, with the exception of trips to London. The A141 is a strategic route 
connecting the A47 in north Cambridgeshire with the A14 and the rest of England. At a local 
level, the A141 is a distributor road that follows the northern perimeter of Huntingdon from 
west to east, whilst also connecting areas around Huntingdon. 

3.2 The report highlights that the A141 is a busy route, which experiences delay, particularly 
eastbound in the PM Peak. The busiest junction in the study area is Spittals Interchange, 
though this is likely to be significantly impacted by the A14 Improvement Scheme. The 
remaining junctions are also congested, in particular the A141 / B1514 / A1123 BP 
Roundabout junction. There is good regional public transport (bus and rail) connections 
from Huntingdon town centre and good local connections via bus, however these run along 
radial routes to/from the town centre as opposed to orbital routes using the A141. In terms 
of active travel, the A141 has limited provision for public transport, limited pedestrian 
crossing facilities and very limited cycle provision. The report demonstrates a number of 
environmental constraints within and around Huntingdon which need to be considered 
within future assessments, most of which are situated around Great Stukeley including the 
railway and a Site of Special Scientific Interest (SSSI). 

3.3 There are four significant development sites allocated within the HDC Local Plan to 2036 
located along or around the A141 near Huntingdon. The report documents the case for 
change for the A141 with the road currently experiencing high levels of delay and 
congestion with an increase forecast in the future due to the significant development 
proposed in Huntingdonshire by 2036. The A141 has a significant role to play in delivering 
growth in both housing and economy with recent reports identifying that this scheme will be 
needed to unlock further growth beyond the Local Plan. 

3.4 An Appraisal Specification Report has been written, this report provides the context for the 
appraisal to be undertaken and defines the scope, methodology and assumptions to be 
adopted in undertaking the modelling and appraisal. In summary, the report documents the 
proposed approach to the project and completing the SOBC. 

Public engagement 

3.5 Public and Stakeholder Engagement was undertaken between 22 February and 15 March. 
The engagement focused on current thoughts / opinions on the A141 as well as the initial 
options. In total, there were 464 responses to the online survey and two responses received 
by post.  
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3.6 The majority of respondents were residents of Huntingdon and the local area (33%). Other 
respondents had an interest in the road network due to Leisure Walking (19%) or Cycling 
(14%) or Commuter by car (17%). In terms of transport mode, the vast majority (64%) of 
trips undertaken by respondents in their local area were either by walking (32%) or car/van 
(as a driver) (32%). Overall, survey respondents felt most strongly about issues relating to 
HGVs, air quality, congestion, road safety and journey time issues as shown in Figure 1. 

Figure 1 – Which issues around the A141 neighbourhood area you most concerned about? 

3.7 In terms of what matters to the respondents in terms of future developments of their local 

transport network, the most common response was ‘very important’ to all areas surveyed 

particularly addressing congestion, safeguarding from rat-running and road safety as 

shown in figure 2. 

Figure 2 – What matters to you in future development of your local transport network? 
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3.8 Overall, most respondents were in agreement in the need to reduce road traffic. 
Respondents also agreed about reallocating road space to walking and cycling 
infrastructure. Fewer respondents felt that there was a need to reallocate road space to 
public transport as shown in Figure 3 and 4. 

Figure 3 - To what extent do you agree there is a need to allocate road space for non- motorised users? 
 

Figure 4 - To what extent do you agree that there is a need to allocate road space for dedicated public 
transport vehicles? 

3.9 The proposed options for the study area included: 

• Option 1: Full offline bypass with no connections - A new bypass from Spittals 
Interchange to Sawtry Way roundabout (B1090/A141), with no connections to 
existing roads or the new developments. 

• Option 2: Full offline bypass with connections - A new bypass from Spittals 
Interchange to Sawtry Way roundabout (B1090/A141) including three junctions with 
the existing road network (Ermine St, Abbotts Ripton Road and Kings Ripton 
Road). 

• Option 3: Online / Offline option – A new bypass from Spittals Interchange to the 
Tesco roundabout, then widening of the existing A141 to the Hartford Roundabout. 

• Option 4: Rural Travel Hubs – Small, flexible transport interchanges at key 
locations, allowing more people to access sustainable transport networks. 
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• Option 5: Public Transport and Active Travel – Public Transport enhancements and 
Non-motorised user options including infrastructure, crossing points and active 
travel connections. 

• Option 6: Transport Network Management – Potential areas to implement 
measures to discourage car travel for example a Clean Air Zone (CAZ), 
environmental weight limits, Workplace Parking Levies and reduced parking 
availability and/or increased charges. 

3.10 Overall, respondents most favoured a bypass option with other sustainable / active travel 
options. A combination of Option 2 (a bypass with junctions to the existing network) and 
Option 5 (sustainable travel and active travel measures) being the most favourable as 
shown in Figure 5. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 5 - Which combination of the options would you  prefer to see considered further? 

3.11 In summary the ‘comment drop on a map’ section of the engagement showed: 
• In Huntingdon / A141 Huntingdon area, the most frequent comment was in relation 

to providing new or improved walking and cycling infrastructure. 

• In the A141 north area, the most frequent comment was related to congestion and 
traffic management, as well as walking and cycling links. 

• In the A1123 Houghton and Wyton area, and the area east / west of the railway 
line, the most frequent comment was the need for more walking, cycling and 
equestrian connections. 

• In the North of the study area, comments focussed on traffic management 
measures and increase in road capacity. 

• In St Ives (including North and East of St Ives) the most frequent comment was 
about traffic management measures as well comments suggesting a need to 
extend the scope of the A141 study. 

• South / West of Huntingdon, the most frequent comments were about improving 
walking and cycling as well as suggesting other routes or transport improvements. 

3.12 Two stakeholder meetings were also held during the public engagement period, one with 
Members and one with developers and their representatives. Stakeholders were then 
invited to comment on the options presented and encouraged to respond to the online 
engagement survey and submit responses to the project team. A number of written 
responses were received. The general responses to the engagement were consistent, in 
that they favoured a bypass option (1, 2 or 3) in conjunction with sustainable transport 
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measures (4, 5 and 6), particularly from new developments. One of the responses favoured 
widening of the existing A141 over a bypass. We will continue to work with stakeholders 
including HDC and CCC to ensure that their views are developed in in line with the project. 

  

4.  Next Steps  
 

4.1  The Options Assessment Report and the Strategic Outline Business Case are programmed 
to be completed and submitted to the Combined Authority in October. They will then be 
reported to the Transport and Infrastructure Committee in November.  

 

5. Financial Implications 

 
5.1 There are no significant financial implications to report at this stage 

 

6. Legal Implications  
 
6.1 There are no direct legal implications at this stage. 
 

7.  Background Papers 
 
7.1 January 2021 Combined Authority Board Paper 
 

CA Committee Paper January 2021 
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Agenda Item No: 2.4  

Report title:  Cambridge South Station progress update 

 
To:    Transport and Infrastructure Committee  
 
Meeting Date:  14th July 2021 
 
Public report: Public Report  
 

   
 
Lead Member: Mayor Dr Nick Johnson  
 
From:  Paul Raynes, Director of Delivery and Strategy  

Key decision:   Not applicable  

Forward Plan ref:  Not applicable 

 
Recommendations:   The Transport and Infrastructure Committee is recommended to:  
 

 
a) Note the progress of Cambridge South Station detailed within this 

paper 
 
b) Take a view on whether to recommend to the Board that Network Rail 

should be allowed to retain the underspend on the previous planning 
phase in order to support future work.  

 
Voting arrangements:  a) note only no vote required b) a simple majority of all Members. 
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1. Purpose 

 
1.1 This paper provides a progress update on the development of Cambridge South Station. 

This project is being led by Network Rail. The Combined Authority has funded previous 
stages of the project and been part of the project board.  
 

1.2 The development of the station remains on time and within budget. Network Rail has 
underspent on the most recent development stage ([GRIP3]) but has asked the Combined 
Authority to roll the saving forward into the next phase.   
 

1.3 The project remains on programme and has a planned opening date of 2025. The CPCA 
financial contribution to DfT for this project is coming to an end. Further funding is being 
provided by DfT to take the project up to the planning stage. 

 
1.4 Indicative Delivery Programme: 

 

 
 

1.5 Network Rail and DfT are progressing this project using an accelerated delivery 
programme and using a new project management delivery process called Projects 
Delivered within a Controlled Environment (PACE). 
 

1.6 The next stage of the process is to deposit the Transport and Works Act Order (TWAO) 
and commence further statutory consultation. There is an allowance for a Public Inquiry. 

 
1.7 Once the planning process is complete, DfT will consider the funding for the delivery of the 

station. 
 

1.8 Key stakeholders met in March 2021 to discuss the integration of Cambridge South into the 
wider transport network and any future master planning for the Cambridge Biomedical 
Campus. It was agreed that officers would work together to prepare a follow up meeting; 
this is being arranged and will be chaired by the Mayor. There are also potential 
implications for Cambridge South from East West Rail, whose leading option could require 
an interface with the new station.  
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Significant Implications 

 

2. Financial Implications 

 
2.1 Network Rail underspent on the previous phase of the project by £1.3 million. The 

Combined Authority, as part-funder, is entitled to the return of £217,000 as a result. 
Network Rail has requested that the Combined Authority instead commit that underspend to 
support the next phase of the project. The next phase of the project has been fully budgeted 
for by DfT. 

 
2.2 In principle, the project is fully funded by DfT. However, a Combined Authority contribution 

would demonstrate the Authority’s commitment to the project. Other funding partners have 
agreed this request. The Committee will want to take a view on whether the Combined 
Authority should do the same; if the Committee does wish to do so, that will form a 
recommendation to the Board.     

 

3. Legal Implications  

 
3.1 There are no legal implications. 
 
 

4. Other Significant Implications 
 
 
4.1 None not mentioned above.  
 

5. Appendices 
 
5.1 Appendix 1: Photomontage of proposed Railway Station looking East and West. Three-

dimensional exploded view of the proposed station layout. 
 
 

6. Background Papers 
 

 
6.1  link to Transport and Infrastructure committee 9th November 2019 
 
6.2    link to CPCA Board 28th March 2018 
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Appendix 1.

 
 
Photo montage looking East from Francis Crick Avenue. 
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Photo montage looking West from Francis Crick Avenue. 
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Exploded view of Cambridge South Station.  
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Agenda Item No: 2.5  

Report title:  Soham Station update  
 
To:    Transport and Infrastructure Committee  
 
Meeting Date:  14th July 2021 
 
Public report: Public Report 
 

   
 
Lead Member: Mayor Dr Nick Johnson  
 
From:  Paul Raynes, Director of Delivery and Strategy  

Key decision:   Not applicable 

Forward Plan ref:  Not applicable 

 
Recommendations:   The Transport and Infrastructure Committee is recommended to:  
 

 Note the progress of Soham Station detailed within this paper.  
 

Voting arrangements:   Note only no vote required 
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1. Purpose 

 
1.1 This paper provides a progress update on the development of Soham Station. 

 
1.2 The development of the station remains on time and within budget. The planned opening 

date is December 2021. 
 

1.3 The opening date reflects a number of financial and time saving efficiencies agreed by 
CPCA with Network Rail, designers and the contractor. 

 
1.4 Significant overnight and civil engineering works are planned throughout the summer. See 

Appendix 1 for photographs and a link to a time-lapse video of the platform installation. 
 
1.5 Public notifications and letter drops continue to inform local residents of planned works and 

progress. 
 

1.6 CPCA are progressing the opportunity to integrate the new railway station with other 
modes. Bus infrastructure has been incorporated into the design under construction. The 
station team is also engaged with County Council colleagues and local elected members to 
seek to ensure that active travel provision (walking and cycling) complements the station.  
 
 

Significant Implications 

 

2. Financial Implications 

 
2.1 There are no financial implications arising from this paper. The project is on budget. 
 

3. Legal Implications  
 
3.1 There are no legal implications arising from this report. 
 
 

4. Other Significant Implications 
 
 
4.1 There are no significant implications not discussed above. 
 

5. Appendices 
 
5.1 Appendix 1: Photos of site works first quarter 2021 and  link to time lapse video of Soham 

St Platform installation May 2021 
 
 

6.  Background Papers 
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6.1  link to CPCA T and I committee 9 Sept 2020 

 
6.2    link to CPCA T and I committee 6 January 2021 
 
6.3  link to CPCA Board 25th September 2019 
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Appendix 1. 
 
 
 

On track working.  
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Preparing track to be moved. 
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Improving ground for relocated track and platform. 
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Agenda Item No: 2.6  

Report title: Bus Reform  
 
To: Transport & Infrastructure Committee 
 
Meeting Date:  14 July 2021 
 
Public report: Public Report 
 
Lead Member: Mayor Dr Nik Johnson  
 
From:  Paul Raynes, Director of Delivery and Strategy 
 
Key decision:    Not applicable   
 
Forward Plan ref:  Not applicable 

 
Recommendations:   The Transport & Infrastructure Committee is recommended: 
 

To note the decisions taken at Combined Authority Board on 30 June 
2021.  

 
Voting arrangements: Note only, no vote required 
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1.  Purpose 
 
1.1  This paper is to inform Committee of the decisions about bus market reform taken by the 

Combined Authority Board on 30 June 2021, and to invite discussion as part of the 
Committee’s ongoing role in oversight of this project. The Board agreed the paper included 
as a background document and invited officers to take work forward in line with its 
recommendations. 

 

2.  Financial Implications 
 
2.1  The financial implications are set out in the Board paper included as an appendix.  
 

3. Legal Implications  
 
3.1 The legal implications are set out in the Board paper attached as an appendix. 
 

4. Background Documents 
 
 Bus Services Combined Authority Board paper 
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